
LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
  MINUTES ‐ REGULAR BOARD OF DIRECTORS MEETING 

9:00 a.m. Wednesday, February 15, 2012 at the Vado Office, 325 Holguin Road 
{NOTE: Minutes are a DRAFT until approved and signed by the Board of Directors} 

 
I.  Sign in, establish quorum, call meeting to order: Sign in sheet and agenda are attached.  Directors 

present were Chairman Robert “Marty” Nieto, Vice‐chairman John Holguin, Secretary Santos Ruiz, 
Directors Rosaura Pargas and Blanca Martinez.  Staff present were General Manager Martin Lopez, 
Finance Manager Kathi Jackson, Projects Manager Karen Nichols, Operations Manager Mike Lopez, Payroll 
Specialist Connie Garcilazo and Accounts Payable Specialist Benita Evaro.  Also present were LRGPWWA 
Attorney  Beverly Singleman and Espy Holguin.  With a quorum established the meeting was called to 
order by Mr. Nieto at 9:07 am. 

 
II.  Approval of agenda: A motion was made by Ms. Pargas and seconded by Ms. Martinez to approve the 

agenda.  The motion carried on a vote of 5‐0. {:55} 
 
III.  Approval of Minutes of 11/16/11, 12/7/11, 1/12/12, 1/19/12, 2/1/12 (all attached): Ms. Martinez made 

a motion to approve the minutes dated 11/16/11, Mr. Ruiz seconded, and it carried on a vote of 3‐0 
(Directors present at that meeting).  A motion was made by Mr. Holguin and seconded by Mr. Ruiz to 
approve the minutes dated 12/7/11, and the motion carried on a vote of 4‐0 (Directors present at that 
meeting).  Mr. Holguin made a motion to approve the minutes dated 01/12/12, Mr. Ruiz seconded, and 
the motion carried on a vote of 4‐0.  Mr. Holguin made a motion to approve the minutes dated 1/19/12 
with one correction on last sentence of item I to delete “RN called to order”.   The motion was seconded 
by Mr. Ruiz and carried on a vote of 5‐0.  A motion was made by Ms. Pargas to approve the minutes dated 
2/1/12, seconded by Ms. Martinez, and carried on a vote of 5‐0. {10:15} 
 

IV.  Guest Presentations: None 
 
V.  Public Input ‐ 15 minutes total allotted for this item, 3 minute time limit per person, may be continued 

after Item VIII by board action: None  
 
VI.  General Manager’s Reports: 

A.  Management Report: Mr. Martin Lopez written report was in the board packet (attached), and 
he reviewed it with the Board. {14:42} 

   
B.  Finance Report: Ms. Jackson handed out and reviewed her written report (attached) with the 

Board.  Ms Jackson stated that she is working on creating a policy for accounts with past due 
balances for a period of six months or more. {23:46} 

 
C.  Projects Report: Ms. Nichol’s written report was in the board packet (attached) and she 

reviewed report with the board. {42:34} 
 

D.  Operations Report: Mr. Mike Lopez informed the board that he had no written report this month 
because he has been tied up with problems with the well at Desert Aire MDWCA.    He stated 
that there are no major problems with any of the other systems. {50:15} 

 
VII.  Unfinished Business:  

A.  Rate Study – delay implementation to 4/1/12 to allow time for public hearing: Mr. Lopez (GM) 
reported that he had the Projects Manager issue an informal request for bids for conducting the 
required public hearing, and the project was awarded to Medius, Inc. as a small purchase 
authorized by him.  The full report from that hearing will be presented to Board at the March 
meeting, and implementation of the new rates will need to be delayed until then. {55:44} 



 
VIII.  New Business:  

A.  Resolution FY2012 AUTHORIZING AND APPROVING SUBMISSION OF A COMPLETED 
APPLICATION FOR FINANCIAL ASSISTANCE AND PROJECT APPROVAL TO THE NEW MEXICO 
FINANCE AUTHORITY (DWSRLF Funds for Radio Read Meters): Ms. Nichols explained that this 
projected had been initiated by Mr. Lopez (GM) with a Project Interest Form even before our 
merger.  We were finally notified that the project was approved for $595,000 funding that will be 
25% grant, 25% subsidized loan (aka grant) and 50% 20 year loan at 0%, and she is now 
completing the application form which requires the Certification and the Resolution provided in 
the board packet (attached).  A motion was made by Mr. Holguin to adopt Resolution FY 2012, 
seconded by Mr. Ruiz, and carried on a vote of 5‐0. [58:50}  

 
B.  Noise Policy: Ms. Singleman discussed her suggestion for developing a noise policy.  She said that 

it was not something that the attorney needed to write.  There was a lengthy discussion 
concerning the need for a noise policy with Ms. Jackson and Ms. Evaro stating their opinions that 
it was unnecessary.  Mr. Nieto and Mr. Holguin stated their opinion that the policy is necessary.  
A motion was made by Ms. Pargas to authorize Mr. Lopez (GM) develop a policy regarding noise 
in the workplace and present it to the board for approval.  Ms. Martinez seconded the motion, 
and it carried on a vote of 5‐0. {1:19:35} 

 
C.  Creation of a policy to address Authority business in the absence of the GM, inclusive of 

handling of grievances and investigation against GM by the Attorney:  A motion was made by  
  Mr. Holguin and seconded by Mr. Ruiz to expand personnel policy on grievances to be written by 

Ms. Singleman to address how grievances against the General Manger will be handled.. Motion 
carried on a vote of 5‐0.  Mr. Lopez (GM) also pointed out that he needs some closure on the last 
grievance against him.  Ms. Singleman said she would wrap it up within the next week and will 
present to the Board at the next special or regular meeting.  Consensus of the board was to 
handle it at the next regular meeting. {1:29:13} 

 
D.  Mesquite WW Project – Bid award contingent on USDA‐RD concurrence: 
  Mr. Lopez discussed the Bid Tabulation showing Reynolds Southwest, Inc. as low bidder.  He 

explained that there is not enough money to complete the entire project and proposed to 
approach Colonias Trust Board for funding.   He noted that RD funding will cover bid lots 1‐7 of 
10 with adequate contingencies, and that staff and the engineer are meeting with county 
engineering staff to see if it will be possible to get a waiver from some of the paving 
requirements to reduce costs enough to perhaps add bid lot 8.  Mr. Holguin made a motion to 
approve the award contingent on USDA Rural Development Concurrence and Mr. Ruiz seconded, 
motion carried on a vote of 5‐0 {1:36:13} 

 
E.  Disposal of unused water tanks: Mr. Lopez (GM) and Mr. Lopez (OM) discussed the locations 

and reasons that a few water storage tanks are not being used.  Ms. Pargas made a motion to 
authorize the General Manager to explore the disposal of unused water tanks.  Ms. Martinez 
seconded the motion, and it carried on a vote of 5‐0. {1:40:15} 

 
F.  O&M Contract with Butterfield Park MDWCA – for approval: Mr. Lopez (GM) discussed the 

request from Butterfield Park MDWCA for an O&M contract for two months with an option to 
renew.  Mr. Holguin made a motion to approve the Operation & Maintenance Contract with 
Butterfield Park MDWCA.  Mr. Ruiz seconded motion and it carried on a vote of 5‐0. {1:45:45}  
 

G.  Request to DAC for transfer of ownership of the Mesquite Recreation Center:  Mr. Lopez 
reminded the board that he had reported to them several months ago about a conversation he 
had with county Parks & Recreation staff asking if we would consider taking ownership of the 
Mesquite Recreation Center.  He said that a follow‐up conversation occurred recently, and we 



were asked to submit a letter requesting the transfer of ownership.  A motion was made by Mr. 
Holguin to authorize the General Manager to submit a letter to Dona Ana County requesting 
transfer of ownership of the Mesquite Recreation Center to the LRGPWWA. Ms. Pargas seconded 
the motion, and, following some discussion, it carried on a vote of 5‐0. {1:51:55} 

 
H.  Merger Procedures – for approval: Mr. Lopez explained that he and Ms. Nichols had 

brainstormed this procedure in response to a couple of requests from mutual domestic 
associations, and Ms. Nichols said that she had some written edits from Ms. Singleman to 
incorporate.  Ms. Singleman said that her edits were not substantial, but just language 
clarification that should not delay board approval.  After some discussion, Ms. Martinez made a 
motion to approve the proposed merger procedures for Mutual Domestic Associations to Merge 
with Lower Rio Grande PWWA.  The motion was seconded by Mr. Holguin and carried on a vote 
of 5‐0. {2:00:25} 

 
IX.  Other discussion and agenda items for next meeting 3/21/12: Items for next month meeting 

include La Union O & M Contract expiration, resolution of grievance against the General Manager. 
Next meeting is scheduled for 03/21/12 at 9:00 a.m. at the Vado Office.  
{2:17:10} 

 
X.  Adjourn: Mr. Holguin made a motion to adjourn the meeting, Mr. Ruiz seconded, and it carried on 

a vote of 5‐0.  Mr. Nieto declared the meeting adjourned at 11:23 a.m.  
 
 
Date Minutes Approved: ________________________ 
 
Directors Present: 
 
_____________________________ 
Chairman Roberto M. Nieto 
 
_____________________________ 
Vice‐ Chairman John Holguin 
 
_____________________________ 
Secretary Santos Ruiz 
 
_____________________________ 
Director Rosaura Pargas 
 
_____________________________ 
Director Blanca Martinez 
 

 







LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
  MEETING NOTICE & AGENDA ‐ REGULAR BOARD OF DIRECTORS MEETING 
9:00 a.m. Wednesday, February 15, 2012 at the Vado Office, 325 Holguin Road 

Agendas are final 24 hours prior to the meeting and may be obtained at any LRGPWWA Office – call 575‐233‐3947 for information 

 
I.  Sign in, establish quorum, call meeting to order 
II.  Approval of agenda  
III.  Approval of Minutes of 11/16/11, 12/7/11, 1/12/12, 1/19/12, 2/1/12 (approve separately) 
IV.  Guest Presentations: None 
V.  Public Input ‐ 15 minutes total allotted for this item, 3 minute time limit per person, may be continued 

after Item VIII by board action:  
VI.  General Manager’s Reports: 
  A.  Management Report 
  B.  Finance Report 
  C.  Projects Report 
  D.  Operations Report 
VII.  Unfinished Business:  
  A.  Rate Study – delay implementation to 4/1/12 to allow time for public hearing 
VIII.  New Business:  

A.  Resolution FY2012 AUTHORIZING AND APPROVING SUBMISSION OF A COMPLETED 
APPLICATION FOR FINANCIAL ASSISTANCE AND PROJECT APPROVAL TO THE NEW MEXICO 
FINANCE AUTHORITY (DWSRLF Funds for Radio Read Meters) 

B.  Noise Policy 
C.  Creation of a policy to address Authority business in the absence of the GM, inclusive of handling 

of grievances and investigation against GM by the Attorney 
D.  Mesquite WW Project – Bid award contingent on USDA‐RD concurrence 
E.  Disposal of unused water tanks 
F.  O&M Contract with Butterfield Park MDWCA – for approval 
G.  Request to DAC for transfer of ownership of the Mesquite Recreation Center 
H.  Merger Procedures – for approval 

IX.  Other discussion and agenda items for next meeting 3/21/12 
X.  Adjourn 

 
If you are an individual with a disability who is in need of a reader, amplifier, qualified sign language interpreter, or any other form of auxiliary 
aide or service to attend or participate in the hearing or meeting, please contact the LRG PWWA office at 575‐233‐3947, 325 Holguin Rd, Vado 
NM 88072 at least one week prior to the meeting or as soon as possible.  Public documents, including the agenda and minutes, can be provided 
in various accessible formats.  Please contact the LRGPWWA office if a summary or other type of accessible format is needed. 
 
Si es un individuo con una incapacidad  esta en necesidad de un lector, amplificador,  lenguaje por senas, o cualquier otra forma de asistencia o 

servicio para atender o participar en las juntas, por favor llame ha la oficina LRG PWWA office at 575‐233‐3947, 325 Holguin Rd, Vado NM 

88072 una semana antes de la junta o en cuanto posible.  Documentos públicos, incluyendo la agenda y minutos, están disponibles en varios 

formatos.  Por favor opóngase en contacto con la oficina LRGPWWA si un resumen o otro tipo de forma accesible es necesario. 

 



LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
  MINUTES ‐ REGULAR BOARD OF DIRECTORS MEETING 

9:00 a.m. Wednesday, November 16, 2011 at the Vado Office, 325 Holguin Road 
{NOTE: Minutes are a DRAFT until they are approved & signed by the Board of Directors) 

 
I.  Sign in, establish quorum, call meeting to order: Sign in sheet and agenda are attached.  Board Members 

present were Chairman Roberto “Marty” Nieto, Secretary Santos Ruiz and Director Blanca Martinez. 
Absent were Vice‐Chairman John Holguin and Director Rosaura Pargas. Staff members present were 
General Martin Lopez, Finance Manager Kathi Jackson, Projects Manager Karen Nichols, Operations 
Manager Mike Lopez and HR/Payroll Specialist Connie Garcilazo. Also present were Ms. Christine 
Anderson and Sandra Franco from Spaceport Americ, Mr. Bernardino Olague of AT Analytica, and Ms. 
Espie Holguin from HUD.  The meeting was called to order by Mr. Nieto at 9:08 a.m. {:41}  

 
II.  Approval of agenda: Ms. Martinez made a motion to approve the Agenda, Mr. Ruiz seconded and it 

carried on a vote of 3‐0. {1:05} 
  
III.  Approval of Minutes of 10/19/11 and 10/31/11: A motion was made by Ms. Martinez and seconded by 

Mr. Ruiz to approve the minutes dated 10/19/11 and 10/31/11 (attached).  The motion carried on a vote 
of 3‐0. {1:46}  

 
IV.  Guest Presentations  

A.  Christine Anderson, Spaceport America: Ms. Anderson made a presentation about the different 
aspects of the Spaceport America stating that this is the first private spaceport in the countryand 
explaining how Dona Ana county residents are impacted by this project.  Her presentation is 
attached.  {42:34}  

 
  B.  Bernardino Olague, P.E., A T Analytica LLC RE: NAD Bank Community Assistance Program:  

Mr. Olague gave a presentation (attached) about the NAD Bank CAP grant program for low 
income communities in the U.S‐Mexico Border region. {54:54} 

 
V.  Public Input ‐ 15 minutes total allotted for this item, 3 minute time limit per person, may be continued 

after Item VIII by board action:  NONE {55:07} 
 
VI.  General Manager’s Reports 

A.  Management Report: The General Manager’s Martin Lopez written report was in the board 
packet (attached), and he reviewed it with the board. {59:33} 

 
B.  Finance Report: Ms. Jackson informed the board members that she has been working with the 

auditor, and that Financial Reports will be presented at the next board meeting. {1:00:58} 
 

C.  Projects Report: Ms. Karen Nichols written report (attached) was in the board packet, and she 
reviewed with the board. 1:18:59} 

 
D.  Operations Report: Mr. Mike Lopez’ written report was in the board packet (attached) and Mr. 

Lopez reviewed it with the board, reporting no major problems in the system. {1:23:46} 
 
VII.  Unfinished Business 
  A.  None {1:24:09} 
 
VIII.  New Business 

A.  Availability of SCCOG Training re: Planning: Ms. Nichols described the training Ms. Bloom has 
been presenting at SCCOG board meetings and asked if the board would like to schedule her to 



present some of her material at one of their meetings.  Mr. Nieto agreed that staff should select 
the appropriate modules and schedule  a presentation from Ms. Tiffany Bloom for the board.  
{1:25:55} 

 
  B.  Employee Handbook – POSTPONED TO NEXT MEETING {1:26:39} 

Mr. Lopez informed the board members that Meter Reader Crystal Perez had an accident on the 
job: she forgot to put the truck on park and ran over herself.  She was taken to the hospital, is 
fine, and is back to work.  

 
  C.  December Training event‐Mr. Lopez will coordinate something and notify the board. {1:40:04} 

 
D.  Re‐appoint LRGMDWA Board:  Roberto Nieto, John Holguin, Mike Guillen, Gabriel Gutierrez, 

Ismael Borunda, Santos Ruiz: Mr. Lopez explained that until the last Colonias Iniative funding is 
fully expended, we need to have this board remain in place, and since it was appointed by the 
former mutual domestic association boards, this board will need to reappoint as their successor.  
Mr. Nieto made a motion to re‐appoint same previous board for the Lower Rio Grande Mutual 
Domestic Water Association for a two year term. Mr. Ruiz seconded motion and it carried on a 
vote of 3‐0. {1:43:00} 

 
IX.  Other discussion and agenda items for next meeting on 12/21/11: Discussion on purchase of new 

vehicles.  December meeting date changed to 12/07/11 at 9:00 am. Employee Handbook and Water Rates 
Study will be presented. {2:03:59} 

 
X.  Adjourn Mr. Ruiz made a motion to adjourn the meeting at 11:12a.m. Ms. Martinez seconded and it 

carried on a vote of 3‐0. 
 
Date Minutes Approved:________________________ 
 
 
Directors Present: 
 
_____________________________ 
Chairman Roberto M. Nieto 
 
 
________Absent________________ 
Vice‐ Chairman John Holguin 
 
_____________________________ 
Secretary Santos Ruiz 
 
________Absent_______________ 
Director Rosaura Pargas 
 
_____________________________ 
Director Blanca Martinez 
 



LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
  MINUTES ‐ REGULAR BOARD OF DIRECTORS MEETING 

9:00 a.m. Wednesday, December 7, 2011 at the Vado Office, 325 Holguin Road 
{NOTE: Minutes are a DRAFT until approved & signed by the Board of Directors} 

 
I.  Sign in, establish quorum, call meeting to order: Sign in sheet and agenda are attached.  Board members 

present were Chairman Roberto “Marty” Nieto, Vice Chairman John Holguin, Secretary Santos Ruiz.  Absent 
were Directors Blanca Martinez and Rosaura Pargas.  Staff members present were General Manager Martin 
Lopez, Projects Manager Karen Nichols, Operations Manager Mike Lopez and HR/payroll Specialist Connie 
Garcilazo.  Also present were Olga Morales from Rural Community Assistance Corporation, Espie Holguin from 
HUD, and Ernesto “Ernie” Ortiz,  Director of NM High Intensity Drug Trafficking Area.  With a quorum 
established, the meeting was called to order by Roberto “Marty” Nieto at 9:03 a.m. {:30}   

 
II.  Approval of agenda: A motion was made by Mr. Holguin and seconded by Mr. Ruiz to approve the agenda 

with the following changes: postpone item III and item VI. B. and move item IV below item VIII.  Mr. Lopez 
noted that only two of the three directors present at this meeting attended the previous one, so approval of 
the minutes needs to be postponed until Ms. Martinez is able to attend.  The motion carried on a vote of 3‐0. 
{2:10} 

 
III.  Approval of Minutes of 11/16/11: (attached) Postponed.  
 
IV.  Guest Presentations:  

A.  Olga Morales, Rural Community Assistance Corporation re: Rate Study: Ms. Morales made a 
presentation of her water rate study and proposal.  Board requested a second presentation of 
different scenarios and simpler explanation on the proposed water rate tiers increase. {2:06:05} 

  
V.  Public Input ‐ 15 minutes total allotted for this item, 3 minute time limit per person, may be                

continued after Item VIII by board action: NONE {2:45} 
 
VI.  General Manager’s Reports 

A.  Management Report: General Manager written report was included in the board packet 
(attached).  Mr. Martin Lopez reviewed t with the board, reporting that LRGPWWA audit was 
completed and will be available following the Office of the State Auditor’s review.  {6:00}                    

 
B.  Finance Report: Postponed 

 
C.  Projects Report:  Projects Manager’s Karen Nichols written report was included in the board 

packet (attached) and Ms. Nichols reviewed with the board.  {14:30} 
 

D.  Operations Report: Mike Lopez Operations Manager report was included in the board packet, 
and he reviewed it with the board.  {18:00} 

 
VII.  Unfinished Business: 

A.  Employee Handbook – for adoption: After discussion on sick leave and annual leave carried 
over. A change was made on page i second paragraph second sentence as per Ms. Singleman  
Attorney recommendation. Mr. Holguin made a motion to adopt Employee Handbook, Mr. Ruiz 
seconded motion and it carried on a vote of 3‐0. {29:30} 

 
VIII.  New Business:  

A.  Authorization for vehicle purchases: Mr. Martin Lopez discussed this item in conjunction with 
VIII. B. and handed out a list of vehicle that have exceeded their useful life (attached).  Mr. 



Holguin made a motion to purchase 3 vehicles, Mr. Ruiz seconded motion and after a brief 
discussion, it carried on a vote of 3‐0. {34:20} 

 
B.  Authorization for disposal of vehicles: A motion was made by Mr. Holguin and seconded by Mr. 

Ruiz to authorize the disposal of five vehicles as per the General Manager’s list.  The motion 
carried on a vote of 3‐0. {35:00} 

 
C.  Resolution 2012‐8 AUTHORIZING A WATER PROJECT FUND LOAN/GRANT AGREEMENT BY AND 

BETWEEN THE NEW MEXICO WATER TRUST BOARD AND THE NEW MEXICO FINANCE 
AUTHORITY  AND THE LRGPWWA IN THE AMOUNT OF $4,371,630 – For Adoption: Mr. Lopez 
briefly discussed the Resolution and Water Trust Board funding for the Berino/Mesquite‐Del 
Cerro Water System Improvements Project.  Mr. Holguin made a motion to authorize Resolution 
2012‐8, it was seconded by Mr. Ruiz and carried on a vote of 3‐0. {38:13} 

 
D.  Authorization for application for NAD Bank Community Assistance Program funding:  Mr. Lopez 

reminded the board that they had a presentation about this funding at the last meeting.  Mr.   
Holguin made a motion to authorize making application for NAD Bank Community Assistance 
Funding and Mr. Ruiz seconded.  The motion carried on a vote of 3‐0. {45:35} 

 
E.  Consideration to act as Fiscal Agent for the NM High Intensity Drug Trafficking Areas Program:  

Mr. Lopez and Mr. Ernie Ortiz explained the request and the services needed by NMHIDTAP and 
stated that the process will be basically to receive federal funds on their behalf and pay 
employees and contractors.  A separate bank account will be created for this purpose, and the 
LRGPWWA will be paid a fiscal agent fee.  A motion was made by Mr. Holguin and seconded by 
Mr. Ruiz to approve the LRGPWWA acting as fiscal agent for the NM HIDTAP for a fee of 3% of 
the funding amount with NM HIDTAP paying for the cost of their required audit.  The motion 
carried on a vote of 3‐0. {54:30} 

 
IX.  Other discussion and agenda items and change date for next meeting scheduled for 1/18/12 due                   

to conflict with Colonias Day at the NM Legislature:  Items mentioned for next month meeting were Audit 
for Lower Rio Grande PWWA, amended district map. The next meeting rescheduled for 01/12/12 at 9 am at 
the Vado Office. {2:12:52}  

 
X.  Adjourn Mr. Holguin made a motion to adjourn the meeting at 11:16 a.m. Mr. Ruiz seconded, and the motion 

carried on a vote of 3‐0. 
 

Date Minutes Approved: ________________________ 
 
 
Directors Present: 
 
_____________________________ 
Chairman Roberto M. Nieto 
 
_____________________________ 
Vice‐ Chairman John Holguin 
 
_____________________________ 
Secretary Santos Ruiz 
 
________Absent_______________ 
Director Rosaura Pargas 
 



_________ Absent______________ 
Director Blanca Martinez 



LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
  MINUTES ‐ REGULAR BOARD OF DIRECTORS MEETING 

9:00 a.m. Thursday, January 12, 2012 at the Vado Office, 325 Holguin Road 
{NOTE: Minutes are a DRAFT until approved & signed by the Board of Directors} 

 
I.  Sign in, establish quorum, call meeting to order: Sign in sheet and agenda are attached.  Board members 

present were Vice‐chairman John Holguin, Secretary Santos Ruiz, Directors Blanca Martinez and Rosaura 
Pargas.  Chairman Robert “Marty” Nieto was absent. Staff members present were General Manager 
Martin Lopez, Projects Manager Karen Nichols, Finance Manager Kathi Jackson, Operations Manager Mike 
Lopez and Customer Service Specialist Angie Meza. Also present were Espy Holguin and Matt Dyer.  With 
a quorum established, the meeting was called to order by Mr. Holguin at 9:00 a.m. {:24} 

 
II.  Approval of agenda: Ms. Pargas made a motion and to approve the agenda with exception of approval 

the minutes dated 11/16/11 and 12/07/11 due to Mr. Nieto’s absence resulting in lack of a quorum 
present of the directors present at those two meetings.  Mr. Ruiz seconded, and the motion carried on a 
vote of 4‐0. {1:40} 

 
III.  Approval of Minutes of 11/16/11, 12/7/11, 12/19/11:  A motion was made by Ms. Pargas to approve the 

minutes dated 12/19/11, Mr. Ruiz seconded the motion and it was carried on a vote of 4‐0. {2:45} 
 
IV.  Guest Presentations: None 
 
V.  Public Input ‐ 15 minutes total allotted for this item, 3 minute time limit per person, may be continued 

after Item VIII by board action: None {3:00} 
 
VI.  General Manager’s Reports: 

A.  Management Report: Martin Lopez General Manager written report was in the board packet 
(attached) and he reviewed it with the board. {13:20} 

 
  B.  Finance Report 

1.  FY‐11 Audit: Ms. Jackson’s written report was in the board packet (attached) and it was 
presented to the board.  She stated that 4 or 5 findings were found, but they were 
minimal findings and have already been addressed.  The NM Office of the State Auditor 
certified it this morning, and we have not received a copy back from them. 

 
2.  Financial Statements: Finance Manager Kathi Jackson’s financial report for the month of 

November was in the board packet (attached) and she reviewed them with the board. 
{15:28} 

 
  C.  Projects Report:  

Project Manager Karen Nichols written report was in the board packet (attached) and she 
reviewed it with the board. {25:33} 
1.  Selection of inspector for Mesquite Wastewater Project: Mr. Ruiz made a motion to 

approve the engineer’s recommendation of  Silberio Perez as inspector for Mesquite 
Wastewater Project.  The motion seconded by Ms. Martinez and carried on a vote of 4‐
0. {53:56} 

 
Mr. Holguin asked what will happen with our districts as other entities join the Lower Rio Grande 
PWWA.  Mr. Lopez explained that will depend on the number of new members, and could result 
in redistricting to maintain equal representation and/or to add an additional district.   He also 
asked about the status of the well site in Vado.  Mr. Lopez explained that we have no plans to 
utilize that sight and might revert it back to the original owner.   Mr. Holguin asked Ms. Nichols 



about the discussion during the Senators Meeting in Mesquite area, and she told him that 
Senator Papen had reported that there was likely to be very little in the way of Capital Outlay 
funds available, that she had presented our Capital Outlay Request for design funding for the 
Surface Water Treatment Facility Project.  She and Mr. Lopez reported on some of the other 
topics of discussion including CDBG funding, fire protection, and the driver’s license for 
undocumented residents and retaining 3rd graders who cannot read. 

 
D.  Operations Report: Mike Lopez Operations Manager report presented his written report and 

reviewed with the board members.  Mr. Martin Lopez informed the board that Butterfield Water 
is positively moving forward and looking toward joining Lower Rio Grande PWWA.  He 
Desert Aire Water is also considering joining our Authority. {1:01:17} 

 
VII.  Unfinished Business:  

A.  Rate Study – review updated study & set public meeting dates:  Mr. Ruiz made a motion for 
approval to increment rate study and set up public meetings. Ms. Martinez seconded motion.   
Mr. Lopez went over the handout he provided in the board packet (attached) showing the RCAC 
rate recommendation and its impact to residential bills at 6,000, 10,000 and 20,000 gallons usage 
and commercial bills at 10,000 and 20,000 gallons usage.  The motion carried on a vote of 4‐0. 
{1:17:42} 

 
B.  Agreement with Brazito MDWCA Re: Sewer Service. A motion was made by Mr. Ruiz and 

seconded by Ms. Martinez to approve the Agreement Between Lower Rio Grande Public Water 
Works Authority and Brazito Mutual Domestic Water Consumer Association Regarding 
Construction, Maintenance, and Operation and Ownership of a Waste Water Collection System 
within Brazito’s Service Area (attached).  The motion carried on a vote of 4‐0. {1:20:41} 

 
VIII.  New Business:  

A.  Amendment to Voting District Map.  Mr. Ruiz made a motion to approve the proposed 
amendment to voting district map (attached).  Ms Martinez seconded motion.  Mr. Lopez 
explained that the proposed amendment does not actually move any members from one district 
to another, it simply identifies streets as boundaries for each district in a few places where the 
original map was unclear.   The motion carried on a vote of 4‐0. {1:29:34} 

 
B.  Resolution No. 2012‐09 to Apply to NMFA Local Government Planning Fund for SWTF Project. 

Ms. Pargas made a motion to approve resolution 2012‐09 to apply for New Mexico Finance 
Authority Local Government Planning Funds for the Surface Water Treatment Plant Project. The 
motion was seconded by Ms. Martinez and carried on a vote of 4‐0.  Mr. Lopez noted that we 
may ask to rescind this resolution and apply for planning funds for a different project depending 
how successful we are in obtaining funding for this project through other avenues.  {1:34:02} 

 
IX.  Other discussion and agenda items for next meeting 2/15/12.  Next month, the board meeting will be 

2/15/2012 at 9:00 a.m. at the Vado Office. Minutes from 11/16/11 and 12/07/11 will be on the agenda 
again. {1:36:08} 

  
X.  Adjourn: Ms. Martinez made a motion to adjourn, it was seconded by Ms. Pargas and carried on a vote of 

4‐0.  Mr. Holguin declared the meeting adjoured at 10:44 a.m. 
 
Date Minutes Approved: ________________________ 
 
Directors Present: 
 
__________ Absent_____________ 
Chairman Roberto M. Nieto 



 
_____________________________ 
Vice‐ Chairman John Holguin 
 
_____________________________ 
Secretary Santos Ruiz 
 
_____________________________ 
Director Rosaura Pargas 
 
_____________________________ 
Director Blanca Martinez 
 



LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
  MINUTES ‐ SPECIAL CLOSED MEETING OF THE BOARD OF DIRECTORS 
9:00 a.m. Thursday, January 19, 2012 at the Vado Office, 325 Holguin Road 

Agendas are final 24 hours prior to the meeting and may be obtained at any LRGPWWA Office – call 575‐233‐3947 for information 

 
I.  Sign in, establish quorum, call meeting to order:  Directors present were Chairman Roberto “Marty” 

Nieto, Vice‐chairman John Holguin, Secretary Santos Ruiz, Director Rosaura Pargas and Director Blanca 
Martinez.  Also present were attorney Beverly Singlemen, General Manager Martin Lopez, Finance 
Manager Kathi Jackson and Projects Manager Karen Nichols.  With a quorum established, Mr. Nieto called 
the meeting to order at 9:08 a.m. RN called to order. 

 
II.  Approval of agenda: Mr. Holguin made a motion to approve the agenda, Ms. Pargas seconded, and it 

carried on a vote of 5‐0. 
 
III.  Closed Session: 

A.  Motion to convene in closed session pursuant to NMSA 1978 Section 10‐15‐1 (H)(7) 
regarding threatened litigation – Roll Call Vote: Ms. Pargas made a motion to convene 
in closed session pursuant to NMSA 1978 Section 10‐15‐1 (H)(7) regarding threatened or 
pending litigation.  Ms. Martinez seconded the motion.  Ms. Pargas voted yes, Mr. Ruiz 
voted yes, Ms. Martinez voted yes, Mr. Holguin voted yes, and Mr. Nieto voted yes.  The 
motion carried on a vote of 5‐0, and Mr. Nieto adjourned the open meeting and 
convened the closed session at 9:10 a.m.  

 
B.  Motion to resume the open meeting and statement by the Chair that affirming that 

the matters discussed in the closed meeting were limited to those stated in the 
motion to close: At 9:34 a.m., Mr. Holguin made a motion to resume the open meeting, 
Ms. Martinez seconded, and it carried on a vote of 5‐0.  Mr. Nieto stated that the 
matters discussed in the closed meeting were limited to those stated in the motion to 
close. 

 
X.  Adjourn: Ms. Pargas made a motion to adjourn the meeting, Mr. Ruiz seconded, and it carried on a 

motion of 5‐0.  Mr. Nieto declared the meeting adjourned at 9:34 a.m. 
 
Date Minutes Approved:_____________________ 
 
_____________________________ 
Chairman Roberto M. Nieto 
 
_____________________________ 
Vice‐ Chairman John Holguin 
 
_____________________________ 
Secretary Santos Ruiz 
 
_____________________________ 
Director Rosaura Pargas 
 
_____________________________ 
Director Blanca Martinez 
 
 



LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
  MINUTES ‐ EMERGENCY CLOSED MEETING OF THE BOARD OF DIRECTORS 
9:00 a.m. Wednesday, February 1, 2012 at the Vado Office, 325 Holguin Road 

Agendas are final 24 hours prior to the meeting and may be obtained at any LRGPWWA Office – call 575‐233‐3947 for information 

 
I.  Sign in, establish quorum, call meeting to order: Sign‐in sheet and Agenda are attached.  Directors 

present were Chairman Roberto Nieto, Vice‐chairman John Holguin, Secretary Santos Ruiz, Director 
Rosaura Pargas and Director Blanca Martinez.  Staff members present were Projects Manager Karen 
Nichols, Finance Manager Kathi Jackson, Production Crew Leader Javier Gutierrez, Distribution Crew 
Leader Ramon Morales, HR & Payroll Specialist Connie Garcilazo, Customer Service Specialist Angie Meza 
and Accounts Payable Specialist Benita Evaro.   Also present was LRGPWWA Attorney Beverly Singleman.  
With a quorum established, Mr. Nieto called the meeting to order at 9:04 a.m. 

   
II.  Approval of agenda: Mr. Ruiz made a motion to approve the Agenda, Ms. Pargas seconded, and it carried 

on a vote of 5‐0.  {1:33} 
 
III.  Closed Session: 

A.  Motion to convene in closed session pursuant to NMSA 1978 Section 10‐15‐1 (H)(2) 
regarding complaint against a public employee – Roll Call Vote: Ms. Martinez made a 
motion to convene in closed session pursuant to NMSA 1978 Section 10‐15‐1 (H)(2) 
regarding a complaint against a public employee and Mr. Ruiz seconded the motion.  
Mr. Nieto voted yes, Mr. Holguin voted yes, Mr. Ruiz voted yes, Ms. Pargas voted yes, 
Ms. Martinez voted yes.  The motion carried on a vote of 5‐0. 

 
B.  Motion to resume the open meeting and statement by the Chair that affirming that 

the matters discussed in the closed meeting were limited to those stated in the 
motion to close: Mr. Holguin made a motion to resume the open meeting, Mr. Ruiz 
seconded, and it carried on a vote of 5‐0.  Mr. Nieto reconvened the open session at 
9:47 a.m. and stated that the only matter discussed in the closed meeting was the one 
stated in the Agenda. 

 
X.  Adjourn: Mr. Holguin made a motion to adjourn, Mr. Ruiz seconded, and it carried on a vote of 5‐0.   Mr. 

Nieto declared the meeting adjourned at 9:52 a.m. 
 
Date Minutes Approved:_____________________ 
 
_____________________________ 
Chairman Roberto M. Nieto 
 
_____________________________ 
Vice‐ Chairman John Holguin 
 
_____________________________ 
Secretary Santos Ruiz 
 
_____________________________ 
Director Rosaura Pargas 
 
_____________________________ 
Director Blanca Martinez 
 
 



LRG PWWA 
Manager’s Report 
February 15, 2012 

 
 Transfer of Assets from Associations 

o Lack the USDA construction accounts for the 
Mesquite water project-need project as-builts 
from Smithco; O&M Manual from Gannett 

 Hwy 192 Bridge: Existing Pipe removal has begun  
 Election Policies-Still pending 
 Authority-Brazito projects (emergency water 

interconnection and sewer extension) are now 
processing 

 Have begun an enforcement of illegal water 
connections in Desert Sands and Berino 

 Authority-Alto de Flores (emergency water 
interconnection) NM OSE has a new form for 
supplement well applications, Beverly is preparing 

 Meetings/Trainings 
o La Mesa Building, February 21 at 11 am at job 

site 
o RD (Berino-Del Cerro/Mesquite LOC project) 

meeting February 21 at 1:30 pm, Mesquite 
office 

o Colonias Trust Fund work session on February 
22, at 9 am at Farm & Ranch Museum  

o Rate Public Hearing on March 6 at 7 pm at the 
Del Cerro community center (Hired Medius 
Inc. to facilitate after requesting bids) 













 

 

    

LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
2/15/11 BOARD OF DIRECTORS MEETING 

PROJECTS REPORT 
 
Authority Construction Projects: 
 
LRG‐11‐01 ‐ La Mesa Water System Improvements – Molzen Corbin – Bid Stage – RD ‐ 
$2,040,346: RD Authorization to bid issued 1/6/12.  Pre‐bid conference was 2/14/12, bid 
opening is 3/1/12 at 2:30 pm, both at La Mesa Community Center.    Approximately 35 sets of 
plans have been distributed.  The Application for Time Extension has been submitted to the 
Office of the State Engineer in order to complete the well. 
 
LRG: 11‐02.1 ‐Mesquite Wastewater Project – Gannet Fleming– BID Stage ‐ $7,262,081:  
Engineer provided bid tabulation & recommendation for award, that is on today’s agenda.  RD 
concurrence has already been received. USDA‐RD OGC is reviewing documents provided 
through Clyde Hudson & Martha Torres to address their issues with exceptions on the title 
binder; we are still working with Title Company to make sure title policy will be issued.  
Awaiting closing instructions.  We may be able to remove some lines out from under pavement 
to save costs if county will consider a waiver to ROW Ordinance, and we are meeting with them 
on 2/16/12. 
 
LRG‐11‐02.2 ‐ Authority/Brazito Sewer Project – Vencor – Planning Stage – CDBG/SAP: 
Documents at 65% completion (PER, EID & sewer model) PER comments were received from 
Mr. Deal on 9/14/11 and are being incorporated; EID comments were received on 10/3/11.  GM 
approved 90‐day extension on 10/4/11, NMED concurred 11/7/11.  Base mapping & field data 
collection is 95% complete.  Met w/engineer on 2/13/12, they will have environmental reports 
and sewer model complete by mid‐April.     
 
LRG‐11‐03 – Interconnect & Looping Project – Stern Drive project is complete, Castillo Road 
project bridge crossing issues are being resolved. 
 
LRG‐11‐03.4 Mesquite/Brazito Water Emergency Water Interconnect & Supplemental Wells –
Planning/Funding: Vencor has a preliminary map and has developed a project budget.  Funding 
application has been submitted to NAD Bank/BECC CAP. 
 
LRG‐11‐04 ‐ Berino & Mesquite/Del Cerro combined Project – Letter of Conditions/final 
design & review of plans & specs – RD ‐ $5,420,147/WTB ‐ $4,371,630: WTB closing date was 
1/20/12.  Plans were submitted to DAC on 9/23/11, verbal comments received 12/14/11, 
engineer met w/Engineering & Utilities staff again on 1/5, and permit was expected on 1/12/12.  
When that did not happen, we met with county staff & two commissioners on 2/3/12 to find 
out what it was going to take to get a permit issued.  Received written comments at the 
meeting, engineer addressed them, permit was issued 2/14/12.  Next teleconference with RD is 
2/21/12.  Expected completion date for the LOC notebook is well before the August deadline.  
 



LRG‐11‐05 – Surface Water Treatment Plant – Design phase ‐ PER (approved) & EID (approved 
11/18/11) completed by CE&M, USDA‐RD NOI published 7/9/11, public meeting 7/20/11.  Met 
with engineer on 12/1/11 to discuss funding and scope, and they submitted draft scope & ESA 
on 2/10/12.  WTB application has been submitted and approved for legislative authorization, 
Capital Outlay Requests have been submitted and signed by all 4 legislators.  Will apply to other 
sources as well. 
 
LRG‐12‐03 – Authority‐Alto de Las Flores Interconnect – planning ‐ supplemental well 
applications for LRGPWWA & ADLFMDWCA are in preparation, application has been submitted 
to NM‐DFA for 2009 & 2010 Colonias Initiative Surplus Funds. 
 
Authority PERs/EAs/40 Yr. Water Plan:  
 
LRG‐12‐01 – Authority PER – prelim. planning: CDBG Planning Grant Application $50,000 
awarded 1/9/12.  Staff & engineer are working with Tiffany Bloom at SCCOG to complete grant 
agreement documents. 
 
Forty‐Year Water Plan – CE&M – complete: pending NM‐OSE comments/approval.  
 
Return Flow Credit Plan – CE&M – GF – Pending Review:  Drafted and submitted to Ms. 
Thacker at local NM‐OSE 12/21/11. 
 
Radio Read Meters – in‐house – SRF Fund:  Project Interest Form for funding request of 
$595,000 was approved at 25% subsidized + 25% grant = 50% grant, 50% loan at 0%.  Received 
application forms from NMFA, and the Resolution approving this funding application is on 
today’s agenda. 
 
Individual MDWCA Projects under construction: 
 
Mesquite Water Project – Gannett Fleming – Construction complete, pending close‐out:  
Work is complete, final disbursement of RD funds was received 11/10/11.  Still pending as‐
builts from Smithco and O&M manual from Gannett.  Engineer says he should have it this week. 
 
LRG MDWA Projects: 
 
Castillo Rd ‐ La Mesa/Mesquite Interconnect – CE&M – construction incomplete: Met with 
contractor & NM DOT on‐site on 2/9/12, contractor began work replacing the pipe on 2/13/12. 
 
La Mesa Building (jointly funded by La Mesa & LGRMDWA) – Molzin Corbin – under 
construction ‐ NMED ‐ SAP08‐3099, Colonias 09‐3118: 9 pay requests have been submitted, 8 
have been paid.  Change Order #1 was approved by NMED‐CPB with a credit to us of about 
$3,400 and a time extension of 148 days.  CO #2 extended time for the project with substantial 
completion by 4/9/12, Final on 4/26/12.  There will be another change order to add a light 
fixture for the sign and panic buttons to the alarm system & a phone system and adjust the 



furniture allowance.  Nearly all submittals are complete.    Furniture order has been placed.  
Amended Grant Agreement was executed 1/6/12 extending CI funding thru 4/30/12 which 
works with the updated timeline from the contractor. Duran Construction received the metal 
building and has erected it.  Metal roof has been installed, as well as exterior sheathing.  
Electrical work is in progress, HVAC ductwork is complete, interior metal framing is complete, 
gas meter is in place but needs to be secured.  The project is moving quickly now that the metal 
building is in place. 
 
Other projects: 
 
Website: Board Minutes Page is up to date.  Home Page has been updated, About Us Page 
update is pending translation. 
 
EBID Surface Water Treatment Plant – no further news 
 
Legislative Report – Is up to date and posted at the board’s webmail file storage site, will be 
updated daily during the session.  The requested Capital Outlay list for Doña Ana County is also 
posted there.  Session ends at noon on 2/16/12. 
 
J. Paul Taylor Social Justice Symposium “Quality of Life as Social Justice” – On 2/7/12, GM 
asked me to follow up with Commissioner Garrett regarding correspondence from DAC HHS to 
Desert Sands & Mesquite MDWs regarding potential participation in the Symposium.  I emailed 
saying that we are not non‐profits, but do provide services essential to quality of life and 
economic development in our communities.  He replied that he felt our participation would be 
appropriate and welcome and suggested that members of all of the boards that have come 
together as the LRGPWWA would be welcome to participate. 
 
Rate Hearing – Posted a solicitation for informal bids for meeting facilitation & documentation.  
One bid was received from Medius, Inc., and they were selected.  They have developed a legal 
notice for the public hearing and a flyer so far and are working on press releases.   
 
Public Relations – Profile story on LRGPWWA by Esmeralda Barela of Suzanne Michaels 
Communications should appear in the Las Cruces Sun News today. 
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V.  CERTIFICATION 

The undersigned, certify that: 

Each has the authority to request and incur the debt described in this application and, upon award, will enter 
into a contract for the repayment of any NMFA loans and/or bonds. 

Each will comply with all applicable state and federal regulations and requirements. 

To the best knowledge of each of the undersigned, all information contained in this application is valid and 
accurate and the submission of this application has been authorized by the governing body of the undersigned 
jurisdiction. 

 

Jurisdiction Lower Rio Grande Public Water Works 
Authority 

 

   
   
   
Highest Elected Official       

Signature 
 

   
 Roberto Nieto 

Print Name 
 

   
 Board Chairman 

Print Title 
February 15, 2012 
Date 

   
   
   
Finance Officer /Director       

Signature 
 

   
 Kathi Jackson 

Print Name 
 

   
 Finance Manager 

Print Title 
February 15, 2012 
Date 
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RESOLUTION NO. FY2012-10 
 
 

AUTHORIZING AND APPROVING SUBMISSION OF A COMPLETED 
APPLICATION FOR FINANCIAL ASSISTANCE AND PROJECT 

APPROVAL TO THE NEW MEXICO FINANCE AUTHORITY 
 
 

WHEREAS, the Lower Rio Grande Public Water Works Authority (“Borrower”) is a qualified entity 
under the New Mexico Finance Authority Act, Sections 6-21A-1 et seq., NMSA 1978 (“Act”), and the Board of 
Directors (“Governing Body”) is authorized to borrow funds and/or issue bonds for financing of public projects 
for benefit of the Borrower; and 

WHEREAS, the New Mexico Finance Authority (“Authority”) has instituted a program for financing of 
projects from the Drinking Water State Revolving Loan Fund created under the Act and has developed an 
application procedure whereby the Governing Body may submit an application (“Application”) for financial 
assistance from the Authority for drinking water  projects; and 

WHEREAS, the Governing Body intends to undertake acquisition, construction and improvement of 
Radio-Read Meter Equipment (“Project”) for the benefit of the Borrower and its citizens (or members as 
applicable); and 

WHEREAS, the application prescribed by the Authority has been completed and submitted to the 
Governing Body and this resolution approving submission of the completed Application to the Authority for its 
consideration and review is required as part of the Application. 

NOW THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY OF THE  

Lower Rio Grande Public Water Works Authority: 

Section 1.  That all action (not consistent with the provision hereof) heretofore taken by the Governing 
Body and the officers and employees thereof directed toward the Application and the Project, be hereby ratified, 
approved, and confirmed. 

Section 2.  That the completed Application submitted to the Governing Body be hereby approved and 
confirmed. 

Section 3.  That the officers and employees of the Governing Body are hereby directed and requested to 
submit the completed Application to the Authority for its review and are further authorized to take such other 
action as may be requested by the Authority in its consideration and review of the Application and to further 
proceed with arrangements for financing the Project.  

Section 4.  All acts and resolutions in conflict with this resolution are hereby rescinded, annulled, and 
repealed. 
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Section 5.  This resolution shall take effect immediately upon its adoption. 

PASSED, APPROVED, AND ADOPTED this 15th day of February, 2012. 
 

GOVERNING BODY 
 
 
 
 
 
By        
 Roberto Nieto, Board Chairman 

 
(Seal) 
 
ATTEST: 
 
 
       
Santos Ruiz, Secretary 
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~ 6annett Fleming West,. Inc. 

February 3, 2012 

Mr. Martin Lopez 
General Manager 
Lower Rio Grande Public Water Works Authority 
325 Holguin Road Box C 
Vado, New Mexico 88072 

RE: Mesquite Wastewater System Improvements Recommendation of Award 

Dear Mr. Lopez: 

i Bids for the Mesquite Wastewater System Improvements Project were opened on January 19,2012 at 
I· 1:00PM at the Berino offices of the Lower Rio Grande Public Water Works Authority (LRGPWWA). 

Five bids were submitted. All f1ve bidders were properly licensed to perform the work. The attached Bid 
Fonn Checklist lists the forms that were required to be turned in with the bid packages and indicates 
whether the forms were completed. The checklist shows that all ofthe bidders submitted all of the 
required bid forms, except K.R. Swerdfeger Construction, Inc. did not tum in the Subcontractors 
NMDOL Registration form. 

The bid form was broken down into bid lots and the project is to be awarded based on the bids received 
for the bid lots that can be constructed within the LRGPWW A Project funds. The total amount bid, 
including all bid lots (excluding NMGRT) in order ofleast to most expensive are as follows: 

1. Reynolds Southwest, Inc. 
2. K.R. Swerdteger Construction, Inc. 
3~ AUI, Inc~ 
4. New Mexico Underground Contractors, Inc. 
5. Smitheo 

$6,845,665.00 
$7,320,055.00 
$8,727,103.00 
$8,853,643.00 

$10,058,190.00 

The engineer's estimate of probable construction cost was $9,349, 154.00. A certified bid tabulation is 
included for your review. There was a mathematical error found in K.R. Swerdfeger Construction's bid, 
but this error did not change the bid order. The attached bid tabulation shows that Reynolds Southwest, 
Inc. is the lowest responsible bidder regardless of which Additive Alternate Bid Lots are included in the 
project. 

Gannett Fleming West (GFW) attempted to contact references for the contractor regarding the City of 
Clovis Wastewater Treatment Plant Project, the Pueblo of Sandia Wastewater Treatment Plant Project, 
the El Paso Water Utilities Fred Hervey Water Reclamation Project, the City of Rio Rancho La Barranca 
Project, and the City of Rio Rancho WWTP 2 to WWTP 6 Project. Unfortunately, after multiple calls 
and messages, we were only able to speak with Clovis and Rio Rancho. According to these two 
references, the contractor has a reputation for quality work without excessive change orders and was 
very good to work with. 

SUite 7000 • 2155 Louisiana Boulevard, N.E. • Albuquerque, NM 87110-5429 
t: 505.265.8468 • f 505.881.2513 

vvww.gannettfleming.com 



Mr. Martin Lopez 
February 3, 2012 
Page 2 

Reynolds Southwest is a New Mexico Corporation that is a wholly owned subsidiary of Reynolds, Inc., 
an Indiana Corporation, which is a wholly owned subsidiary of the Layne Christensen Company, 
headquartered in Mission Woods Kansas. GFW review of the documents provided as part of the 
Bidder's Qualification Statement indicate that Reynolds Southwest's financial and technical resources 
arc more than adequate to perform on a project of this size and nature. 

Subject to the concurrence of the funding agencies, GFW recommends that the Lower Rio Grande 
Public Water Works Authority award the project to Reynolds Southwest, Inc., Contractor License No. 
363969, GB98, GF98, MM98. Their address and telephone number is 515 Wheeler A venue SE, 
Albuquerque, NM, 87102, (505) 342-2898. 

The current funding for the project is $7,262,081.00. Martha Torrez, United States Department of 
Agriculture Rural Development (USDA-RD) Director of Community Programs indicated that because 
the project overrun is in excess of20%, USDA-RD policy is such that they cannot provide the additional 
funding. 

Subject to concurrence of the funding agencies, GFW recommends that the LRGPWW A move forward 
with a contract to include Bid Lots 1 through 7, plus the cheaper of the two Bid Alternates for the 
electric generator. The total for this work is $5,121,130.00 (excluding NMGRT). A complete funding 
analysis for this recommendation is attached to this letter. 

GFW also investigated the inclusion of the next bid lot, Bid Lot 8 in this contract; however, the 
inclusion of this bid lot will make the total costs for the project such that there would be less than $7,000 
remaining for contingencies under this scenario. Because Reynold's Southwest is the low bidder 
regardless of which bid alternates are added into the contract, this Bid Lot can be added into the contract 
by Change Order later in the project ifthe contingencies have not been significantly depleted. 

Please feel free to contact me if you have any questions regarding the bids or regarding this 
Recommendation of Award. 

Sincerely, 
Gannett Fler 

J}{.arci , P.E, ~~;r-Water/Wastewater Practice 

cc: Martha Torrez, USDA-RD (via email) 
File: 44062 

Attachments: 
1. Bid Form Checklist 
2. Bid Tabulation 
3. Funding Analysis 
4. Bid Form including all necessary attachments 
5. Bidder's Qualification Statement 



Mesquite Wastewater System Improvements

Bid Form Checklist
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Total Amount 

Shown in Bid 

Package

Reynolds Southwest, Inc. � � � � � � � � � � � � GA98, GF98 6,845,665.00$        

K.R. Swerdfeger � � � � � � NO � � � � � GF98, EE98, EL01, ES07 7,308,055.00$        

AUI, Inc. � � � � � � � � � � � � ES07, GB-98, MM01, MS06, GA98, GF98, MS03 8,727,103.00$        

Smithco Construction � � � � � � � � � � � � GF04, GF09, MM02, MM01, GB98 10,058,190.00$      

New Mexico Underground 

Contractors, Inc
� � � � � � � � � � � � GA98, GB98, MM98, GF98, GF04, GF09 8,853,643.00$        

K:\PROJECTS\44062-Mesquite WW Phase II\Bid Phase\Excel\Contractor Bid Checklist.xls

2/3/2012



I 

Enoineer's Estimate Reynolds Southwest. Inc. K.R. Swerdfeoer Construc tion. Inc. 

Bid Lot 1 - Base Bid 
lte·n1··N·o·:··l~ - -- ·-·'ouantilv iunitiun11 Cost --Jl'OiaTCosl --\Unit Cos t \Total Cost ·u-nit C'o·s·i 

Mobilization LS $ 

....... _ ---- ·-+------ 1 -+-----+--
8 inch C·900 PVC scwor lorcemnln. complete in place 
rncludm9 hltH"lQ$ trenching . backfilling and testing 

8 inc11 SDR PVC w avity sewer la1o. complete in p!ace , 

17'190 !LF 

I 

1440 kF 
I 

24 .50 I $ 

28 .50 I $ 
including trenching. backtilhng and testing 

1 o inch SDR 35 PVC gravity sewer line complete in place 
tncluding trenching. backtilling and testing 

-~:~-j~ ·-t 
3100 I$ 

16 incl1 diameter steel casing. bore and jack. complete in place. 
5 u1clud1ng casifl\1· carrier pipe. spacers. end seals . excava11on. I 200 I LF 

backfill. and any clownter ing necess::uy 

Double Cleanout. complete in place . including fittings. concrete 
pad. blockn1g and dowatenng if necessary 

4 fool d i<vneter Type "C " rna nhole . coated per NMSSPWC 

Section 920.4 .6. complete 111 place including vertical drop 
where necessary 

6 foot diameter Type "C" manhole. coaled per NMSSPWC 
8 I Section 920 A .6. complole in place. including vertical drop 

where necessary . 

9 

10 

11 

12 

13 

14 

8 foot diameter Type "C" manhole. coatod per NMSSPWC 
Section 920.4 .6. complete 111 place. tncludtng vertical drop 
where ne<:essary 

Lift Station No 1. complete 111 place. inc!t1ding manhole . 
concrele/fencing.bo!!ards . interior piping. valve & meter vaul t 
pumps. o!ectrical & controls. and electrical service riser. 

Air and Vacuum Valv e. complete in place. including stainless 
s1eel1nlet and outlet valves. 5' olllose for flushing. stainless 
steel piping and fittings. concrele collar. vault. cover. and 
dewaterin~J if nt:x-.essary. 

Connection to Vado Lif t Station. camp!elo 1n place. including 
sampling port and vault pipe penetration and grouting of 
penetration. pipe supports. pumping. trenching. backlilling and 
tes ting 

4 inch servtce llnc . complete in place . Including trenching, 
backl illin9 and test tng 

Connect now 4 1nch service line to sewer main complete in 
place including trenching. backtill1ng and tes1111g 

37 lEA 

11 lEA 

EA 

3 lEA 

LS 

6 lEA 

EA 

2680 ILF 

27 lEA 

400.00 I $ 

I$ 1 500.00 $ 

I$ 4 000 .00 $ 

I$ 6.500 .00 $ 

-

$ 9.000.00 $ 

$ 195,000 .00 $ 

$ 6.000.00 $ 

$ 2s,ooo.oo I $ 

$ 21.50 I$ 

$ 75o.oo I $ 

$ 50 000 ~ $ 50.000 .00 $ 

. 435 855 ~ $ 

------·--•- ·-•w 

16.00 $ 284 640 00 $ 

41 .040 .00 I $ 2000 $ 28 .800.00 $ 

62.620.00 ~-$ -·--::1-$----- :::ooo 1 $ 

8o .ooo .oo I $ 350.00 $ 70 .000 .00 $ 

-~- -··-

55.5oo .oo I $ 2.500 .00 $ 92 .500. 00 $ 

44 ,000.00 I $ 3.300.00 $ 36 .300.00 $ 

19.500 oo I $ 4.5oo.oo I $ 13.500 00 $ 

27 ,000.00 I $ 4.600.00 I $ 13.800.00 I $ 

195.ooo .oo I $ 225.ooo.oo I $ 225 .000.00 I $ 

36.ooooo I $ 4.1oo.oo I $ 24,6oo.oo I $ 

25 .ooo.oo I $ 7 .900 oo I $ 7.9oo.oo I $ 

57.620 .00 I $ 25.00 I $ 67.000 oo I $ 

20.25o.oo I $ 150.00 I $ 4 050 00 

1'. i'HOJt:Cl!:>.~4062~!1bl WW. !'lw.Mt illlod ('h.lW!:•.dll«i lolb-Jji!J;lt'>f>l• 
,,4?!\12 

Mesquite Wastewater System Improvements 
Bid Tabulation 

'~""•-~· --'"'A",'--"'A-~~" ''"•'· \i%~~" 

185 .000.00 $ 185 .000. 00 

~-----

22.50 $ 400 .275 00 

--
2650 l $ 38 .160 00 

3800 $ 76 760 00 

245.00 $ 49 .000.00 

"·-··--··· .. -~----. ··-··· · 

2.080.00 $ 76 960 00 

44 30.00 $ 48730 00 

1.01s.oo I $ 4.845 00 

3.230.00 $ 9.690.00 

198 .000.00 $ 198.000.00 

·---··---"" ----• •• ---· -• _,..__,_ --~-w 

2.375 00 $ 14 .250.00 

6.630 .00 I $ 6 630 00 

10.50 $ 28. 140 00 

225.00 I $ 6.075. 00 
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Enaineer's Estimate R~yno lds Soulhwesl.l nc. K.R. Swerdf~r Construction. Inc. 

15 place. rnclud!l\g double cleanoul.trenchrng. backfilling and 25 EA $ 350.00 $ 8 750 00 $ 100.00 $ 2 500 00 $ $ 4 500.00 
Connect new 4 service line to ownor·'s hO il10. com ple te in I 
les trng 

ex1sting septic tank. tncludi11g snlva.ging all equipment 

16 owner. frlirng exrsling lank with sand removi.ng any above· 25~EA $ 6.000 .. 00 $ 150 .. 000 .. 00 $ 500.00 $ 12.500.00 $ 12 250 .00 
grotH1d equ1pment 

·--~-------~- - - ···------.----- ...... ... ~-

17 IOewate,ing lor sewer line. up to.4' drawdown . complete. 1190 LF $ 23 00 $ 27 370 00 $ 30.00 I $ 35 .700 00 $ 60.00 $ 71400 00 
1nckJd1ng gra V(~I trench stablllzal!ort con1plete m place. 

18 
Dewatering lor sewer line. more than 8' drawdown. complete. 

including 9ravel tr·Entcll s!abilization. com plete in place. 
20 LF 92.00 I $ 1.840.00 I $ 

1--- ' 
n ,.,,.,<'> f">ri .-..-. ! .-..~ .- t.-.. ........ ..,. ' ...... ' "'A ' ..-~~ ... ,.,,.,,... .. ,.~ ,.. ,... ,,_,,..],-,.! .., I 

t9 
Dewatering tor structure, up ., ... .... ._., ..._ .. .... " .. ''' .... ...,,,,~ ........... , 
1nchJGiing gravot tronch stabilization , complete in place. 

EA 1.150.00 I $ 

34 .00 I $ 

20 !Dewatering lor slructure. 4' to 8' drawdown. comple te. EA $ 2,300 .00 $ 2.300 .00 $ 2 ,100 00 

680.00 

10.500.00 

2 .100 00 

; ''" oo 1-'--"""oo I $ 

- ·--• - m•.--·- ---t--- ..... _ .......... ... . 
2 1 I Dewatering lor struc ture. more than 8' drawdown. complete. 

22 

23 

24 

25 

26 

27 

28 

29 

30 

Concrete encasement or 8" SOR 35 PVC sewer line. complete 
1n place. including reinforcement. 

8 inch C -900 PVC in !iou o f concrete encasement comple te in 
place . 1nc!ud1ng trenchwl'g. backfilling and test ing 

Concrete encasement of 10'' SOR 35 PVC sewer line . 
completo in place. md udmg rei nforcernent 

1 0 inct1 C-900 PVC in lieu of concrete encasement. complete in 

place. including trenchinq. backfillln~1 nnd tostinu 

Existing roadway surface removal and replacemenL complete 
in pl c:-1ce 

Reseeding of NMDOT nghl·ol·way per NMDOT specil ica1ions 
and NMDOT Permit cornp!e te in place 

Exploratory Digging 10 loca te Mesqui te MDWCA Water or 
Sewer L1nes that Mesquite MDWCA cannot !ocate 

Geotechrncal Testtng Allowance 

Electrical Serv1ce Allowance 

Total Bid Lot 1 - Base Bid 

EA $ 4.600.00 $ 

200 LF $ 110.00 

200 ILF $ 24 .50 $ 

200 ILF $ 110.00 $ 

200 ILF $ 27 .00 $ 

1260 ISY $ 1300 $ 

-

acre I $ 2400.00 I $ 

-
200 LF $ 40.00 $ 

100% Allow $ 30.000.00 $ 

100% Allow $ 150.000.00 

$ 

4.6oo .oo $ 2.100 oo I $ 2.100.00 
-

22.ooo.oo I $ 40 00 $ s .ooo.oo I $ 

-

4.900 .00 I $ 12.00 $ 2 .400.00 I $ 

22.000 .00 I $ 40 .00 $ 8.ooo oo I s 

5400 oo I .$ 50 .00 $ 10000001$ 

16,380 .00 $ 11 .00 $ 13.860.00 I $ 

16.800.00 $ 2.400 00 $ 16.800.00 $ 

8 .000 .00 $ 50 .00 $ 10.000 .00 $ 

3o.ooo.oo I $ 30.000.00 $ 30.000.00 $ 

150,000 00 $ 150.000.00 $ 1so .ooo.oo 1 $ 

1,575,475.00 $ 1 ,277,67o.oo I $ 

43.00 I $ 

10.960 .00 

flG 00 

75 .00 

105 .00 

91 00 

8 .00 $ 

··--· - ···---

1,250.00 $ 

14 .00 

3o.ooo.oo 1 $ 

1so.ooo.oo I $ 
! 

860 .00 

54 800.00 

16.850 00 

13.000 00 

17.20000 

15.000.00 

21.000 00 

18.200 .00 

10.080.00 

8750 .00 

2 800.00 

30.000.00 

150 .000 00 

1 ,589,205.00 

Bid Lot 2- Base Bid 
1ieni No loescrilii,0i, Quant.i!J: I Unit 1U ni1 Cost To1al Cost Unit Cos! Total Cost Tiii1cosi !Total ccisi ··· 

3 1 
8 inch C -900 PVC sewer forcemain. complete in place . 
tnclud1ng ftttm9s. trenching . backfi!! in9 and testing 

K "lV)JlCTS· HOO~ " """'f</01(1 "·NW itt"""" If til(: i'oM;e;.f ..-.~j !-;•.! f,JboLI\~!'' ~- · 
"*''[)1:\' 

40 LF 24.50 980.00 I $ 1600 

Mesquite Wastewater System Improvements 
Bid Tabulation 

640.00 38 .00 1 .520.00 

Page 2 of 24 



--- ----- - +-----------. ------ --------- _ t En ineer's Estimate Revnolds Southwest. Inc. K.R. Swerdleoer Construction Inc. 

32 8rnci1SDR35 PVCgravrty scwer hne _compiBicrnplace 3390 ILF I$ 28_50 $ 96_615_00 S 2000 $ 67 _800_00 $ 26_00 $ 881 4000 
lrtc!ud1ng 1J'cnch1ng. back.h!lrng and test1ng 

- - --,- - - - - ----- ------ ----------- ----- 1-----· ----------

33 10 rncl1 SDR 35 PVC gravrty sew<H lrne complete 111 place . 2080 I! LF $ 3 t.OO $ 64.4BO 00 $ 22 _00 $ 45 .7GO.OO $ 3ll.OO 79 _040_00 
Hlc!ud1ng trenchtng. backfilli ng and tes t1ng j 

16 i!lch dlameter stcwl casi~l - bore and jack. complete in place. l 1 

• 
34 includrng casrng. canrer prpe . spacers. end seals, excavatron. 45 ILF $ 400 .00 $ 18.000 .00 $ 350.00 $ 15.750.00 $ 265 .00 $ 11 .925.00 

backfilL and any dewatonng necessary 
--------- --- ------------ ---------- t-- - ---------- --

18 inch dtametcr steel cas1ng. bore and jack. complete in place. 
35 rncludmg casrng. earner pipe . spacers. end seals. excavatron. 100 LF $ 500 .00 $ 50.000 .00 $ 400 .00 $ 40 .000 .00 $ 280 00 $ 28 .000 00 

backfill . and any dewateflng necessary 
--- ...... ·--- ·-·· _......... . . .. -------
4 loot diameter Type "C" manhole. coaled per NMSSPWC 

36 Sectro n 920 .4.6. complete rn place . includrng vertical clrop 17 EA $ 4.000.00 $ 68 ,000 .00 $ 3.300.00 $ 56 10000 $ 4.430 .00 $ 75.310.00 
wllere necessary . 

........ -··· - ·------·--- -----·· -·--· ---· --·-- ·- . __ ... ·----·---- ·--·--- .. ··---·--·-

Lift Station No. 2. cornplele in place. includrng manhole 

37 concrote!tencrng;bollards rnterror piprng valve vault. overflow 1 LS $ 125_000 _00 $ 125_000 _00 $ ISO. OOO.OO $ 150_000 00 $ 15o .OOO.OO $ 150 000.00 
hne around valve vault to downstream manhole. pumps. 
electrical & controls. and e!cctncal servico riser . 

38 4 rnch serv1ce complete place, rncluding trenching. 3730 LF $ 21.50 $ 80 _195 _00 $ 25 _00 $ 93250 00 $ 10.50 $ 39. 165 00 
backlrllrng and testrng 

39 Connect new 4 inch serviCe hne l o sewer rnarn complete in 47 EA $ 750 _00 $ 35 _250 _00 $ 150_00 $ 7_050 _00 $ 225 00 $ 10.575.00 
place_ lnclu<jtng frlJrlCh!nQ. backftlllnG and testing 

·- --- ---- -------- -- ·--- - ---- ------- --- - ---- --------- -- -- ---- ----------------
Connect new 4 1nch service line to owner's home. complete in 

40 place. incll!d ing double cleanout. trenching. backlilling and 47 EA $ 350.00 $ 16 .450 00 $ 100.00 $ 4.700.00 $ 185 00 $ 8.695.00 
tes tin9 

- ------· ------------------------- -------- .. .. -------------- ---------------- -- ------- ---- --- --------------------- ----· 
Abandon existing septic tank. including salvaging all eqllipment 

41 to owner. filling existing tank wit11 sand . removing any above- 47 EA $ 6.000 .00 $ 282.000 .00 $ 500 .00 $ 23 .500.00 $ 490.00 $ 23. 030.00 
ground e<.tuipment 

-- --· ---~-.----- · ····---··· ----------·-·-· --- -----~ . ------· .... -· 

42 Dewatering lor sewer line. up to4' drawdown. comptete. 1650 LF $ 23 _00 $ 37 _950 _
00 

$ 
30

_
00 

$ 49 _
500

_
00 

$ 52 _00 $ 
8

5_800 00 
1nc!udmg gravel trench stab1!1zatwn. complete m place 

r------------ - ·------- -------------- - --- --+- - -t---r----- --+--- - --- -t--- --t- --- --- +-- - ------r-------- ------ -
43 Dewatering tm structure. up to 4' d(awdown. complete. r.: 

mcluding gravel trench stabilization. complete in place. 5 EA $ 1.1 50.00 $ 5.750.00 $ 2 .100.00 $ 10.500.00 $ 7.050.00 $ 3o.250.00 

----+-------------------+---t--+-----~--------r-------+--------t-----+---------
44 Dewatering lor structure. 4' 1o 8' drawdown . comple te 1 EA $ 2.300.00 $ 2.300.00 $ 2.1 00 .00 $ 2.1 00.00 $ 7.050.00 $ 7.050.00 

45 Exis
1
ting roadway surtace removal and replacement. complete 550 SY $ 13_00 $ 7_150_00 $ 1,_00 $ 6_050_00 $ 

8
_00 $ 4 AOO.OO 

1n pace 
... - ---- - ------- ------ -- ............. .. .... . 

46 Exrstrng Asphalt Pavem ent removal and replacement per 6670 SY $ 32_
50 

$ 
216

_775_
00 

$ 
30

_
00 

$ 
200

_100_
00 

$ 30 _50 $ 203.435.00 
Pavement Sechon 1. complele tn place. 

-----------------------------------------r---~---t---------L---------------r--------~--------------1---------L---------------
Total Bid Lot2- Base Bid $ 1,106,895.00 $ 772,800.00 $ 851 ,335.00 

, ----r----------------------,_----r--t-------.---------------r------,----------- +---- --,- --------
1 _ .L I J _____ _ _ 

K ! '~~.'I.Ji Cl !:' ~4(lofi&I~I.,WW Pl ~i&o- :ll:lj~j , ,~,Ml ·l'..::tl "h•l l i<lliA.I!IOII :ol ~' 

Mesquite Wastewater System Improvements 
Bid Tabulation 

""~-----··"--"""'"'··-~ ·-~~,.,., .. , 
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I En ineer's Estimate I Revnolds Southwest. Inc. K.A. Swerdfeoer Construction . Inc. - -
Bid Lot 3 • Base Bid 
lie,n No BescriniiOn Quant~ 

1·:-:-c-Un1t 
';'C--.- - ··-
Un11 Cost 

--------bu---b--........... - -----. Total Cost Un1 t Cost Totol Cost Umt Cost fotill ~\1st 

47 
4 1nch C-900 PVC sewer Ioree main. complete in place 
u1cludmo trenchll lg. backll l!ing and test in£J 
-·" ____ .. ,_ .. ··---- ··--·· - - -

•t8 
8 inch SDR 35 PVC w avity sower line complele in place : 
mc!ud1ng trencl11ng . bacKfilling and testing 

16 inc11 dlatTictor caSiflrJ . bore and jack. complete in p!ace. 
49 1ncluding casing. carrier p1pe. spacers. end seals . excavation. 

backftll. and any dowatenng necessary __ , ___ f-------...... - .... , .... __ _ 

12 inch d1ame1e1 steel cas1ng. bore and jack. complete in place. 
50 lrlCiudmg casing. ca rr ier pipe . spacers. end seals excavation . 

backfil l. and any dewatering necessary 

- · 
4 foo t diameter Type "C" rna nl1olc, coated per NMSSPWC 

5 1 Section 920.4 6. complete in place . including vertical drop 
wl1erc necessary 

...... . ··---- -·- ---- ·· 
Lilt Station No 3. complete in place. including manhole . 

52 
concrete:v!enctng.'bollards intenor piping. valve vault overf low 
hne around valve vault to downstream rnanl1ole. pumps , 
eloctrical & controls. and oleclrlcal service riser 

...... - 1--- - -·---- ----- - ----
53 

4 inch service hnc. complete in place. including lronching. 
backtilling and test1ng 

. .... 

54 
Connect new 4 inch service line to sewer main complete in 
place . includ1ng trenching. backfi lling and testing 

Connecl new 4 inch service l1ne to ownec's home, complete in 
55 place. includ tng dot1ble cteanout. trenching. back.l ilhng and 

tes ting 
~ - - ···--·-

Abandon exisling st~ptlc tank including salvaging all equipment 
56 to owner. fi!!1ng existing tank W!lh sand. removing any above-

ground equipment 
... - .. 

,,. ______ 
Connect existing Ioree main to new sewer at nearest manhole. 

57 complete in place i ndudt n~J exploratory digging to locate 
existing line 

- .. -- .. · · ·-·-~-------·-

58 
Dewatering for sewer lme. up to 4' drawdown. complete. 
including gravel lrench sl at~lization. comple te in place 

--- ----------- ----- .. --- ---- · 
59 

Dewatering lor structure. up lo 4' drawdown. complete. 
1ncludmg gravel trench stabfhzat!on, comple te in place 

60 Dewatering lor slructure. 4' Ia s· drawdown. comple te. 

' . ..... - ·- - ·-· 

6 t 
Extstmg Asphalt Pavement removal and replacement per 
Pavement Section 1. complete in place . 
........ 

Total Bid Lot 3 - Base Bid 

1'. l'!lf)Jt.L I~ ·H062 1.~Q WW l'l..j)jot• <!lirl r>ll<rn:: i:>tli.W lilllo olo:i!I<'Jil 4S>t 
1"2;4 ~'l"ll<' 

85 LF $ 26 .00 $ 2.21 0.00 $ 57.00 $ 4.845 .00 $ 15.60 $ 1.326.00 

·- -- -- -- -- _____ .. ----· ·-·-.-- · ····-· · 

1880 LF $ 28 50 $ 53 580.00 $ 20 .00 $ 37 .600.00 $ 36.00 $ 67 680 00 

160 LF $ 400.00 $ 64 .000 .00 $ 350.00 $ 56.000.00 $ 256.00 $ 40.960.00 

40 LF $ 375 .00 $ 15.000 .00 $ 350.00 $ 14.000 .00 $ 266.00 $ 10.640.00 

7 EA $ 4.000.00 $ 28.000 .00 $ 3.300.00 $ 23 .100.00 $ 4.650 .00 $ 32 .550.00 

----- ,-------- ---- - ·-- !---- ····· ···· I····· 

1 LS $ 125.000 .00 $ 125 .000 .00 $ 165,000.00 $ 165.000.00 $ 131 .ooo.oo I $ 13 1.000.00 ' 

I ---
410 LF $ 21.50 $ 8.81 5.00 $ 25.00 $ 10.250 00 $ 10.50 $ 4.305.00 

w-•-- -•· ------ ····----~····-······--·· 

5 EA $ 75000 $ 3.750.00 $ 150.00 $ 750 .00 $ 225.00 $ 1.12500 

3 EA $ 350 .00 $ 1.050 00 $ 100 .00 $ 300.00 $ 180.00 $ 54000 

-·-..... .. -·-- - ·· ··~·-· -- ·- - ·-· -- ~· · · 

3 EA $ 6.000.00 $ 18.000.00 $ 500.00 $ 1.500.00 $ 490.00 $ 1.470.00 

-- ---·- · -··- . __ ,. ___ _ __ ., __ 

1 EA $ 1.500 .00 $ 1.500 .00 $ 2.000 .00 $ 2.000.00 $ 3 000 .00 $ 3.000 00 

I ....... 

260 LF $ 23 .00 $ 5.980 .00 $ 30 .00 $ 7,800.00 $ 52 .00 $ 13 .520 00 

·-·-- - ---- - -
3 EA $ 1.150.00 $ 3.450.00 $ 2 100.00 $ 6 .300.00 $ 7.050.00 $ 21.150.00 

--r--- --- - - ·--- ----··-·--·--·-·~--- -···-

1 EA $ 2.300 .00 $ 2.300.00 $ 2.100.00 $ 2.100 .00 $ 7 050 00 $ 7.050.00 _____ ,_ 
--~------- f- - - ---·- ........ - .. .. - . ·-·········-· ···~ ·· · ·· .. ..... ·-·· -- .. .. _ .... 

1690 SY $ 32 .50 $ 54 ,925.00 $ 30 .00 $ 50.700.00 $ 30.50 $ 51 .545.00 ___ _____ __ ., __ 
!---·-- - '---------· .. ·--·-- . ......... ... . 

$ 387,560.00 $ 

Mesquite Wastewater System Improvements 
Bid Tabulation 

\Wi~., . . 

382,245.00 $ 387,861 .00 
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I Enmneer's Est1mate Rtllenolds Southwest. Inc. K. R. SWerd feaer Construc tion. Inc . 

···- · . L .. _ ___ . -t---· --+---- ______ __ L. 
Bi~ot 4-- ~ Ba se Bid -·-· -- - - - - lo;;anti!Vfu;;;{tuniiCQSt--blcos1 unit cost -·tr0ini-co51 _ _ _ -- - Unit coiX ji'oiat cosi--r--------· 

62 

63 

64 

65 

66 

6? 

69 

70 

71 

72 

13 

74 

75 

L:i.'J"!ot 2 

1
4 inch C-900 P~C sewe1 torcemain. complete in place. 

I 20 ILF I $ 26 .oo I $ 
1ncluding tronchmg. backfilling and testinn 

I ·- ________ J _______ ___j 

1
a 1ncl1 SDR 35 PVC gravity sewer line. complete '" place I 

3050 
I LF I $ 28 .50 I $ 

1ncludtng trench1 ng. backftllatg and tosttng 

52000 I $ 5700-L~ - -· - - U40.00 ~~ 

61 .000.00 I $ 86 .925 .oo I $ 20 .00 I $ 

16 inch diameter steel casing. bore and jack. complete in place . 
hnc!udtng casing. carrier pipe. spacers, end seals. excavat1on. I 180 ILF I $ 40o .oo I $ 
backfill and any dewatering n(~cessary 

,, ____ ----- ---
4 fool diameter Type "C" manhole. coaled per NMSSPWC 

!Section 920.4 6 complete 111 place . H1Ciud1ng vert 1cal drop 11 lEA I $ 4.000.00 ! $ 
where necessary. 

" """'' ' ' '- --··· 

I 
63 .ooo.oo I $ 72 .ooo.oo I $ 35o.oo I $ --·-·--- --· -+ 

44 ,ooo.oo I s 3.3oo oo 1 $ 36 .300 00 l$ . 
Ufl Station No.4. complete in place. including manhole. 

interior piping. valve vault. overflow 
1 ILS I $ 125.ooo.oo I $ 

around valve vault to downstream manhole. pumps, 
125.ooo .oo I $ 135.000.00 $ 135.000 00 $ 

1
4 inch service line complete in place. inc!uchng trenching 
backf illing and 1es11ng I 2380 ILF I $ 21.so I $ 51.170001 $ 2500 I $ 59 .500 00 $ 

·- ·--·-··· ··--· 
Connect new 4 inch service lrne to sewer main comple te in I 34 l EA I $ 750 .00 
place . including trenching. backfilhng and testing 

25.500.00 I $ 15o.oo I s 5.1oo.oo I s 

Connect new 4 inch service line to owner 's l10me. complete in 
place . 1nclud1ng double cleanout, trencl1ing. backfilling and I 32 l EA I $ 35o .oo I $ 11 .20o .oo I $ 1oo .oo I s 3.2oo oo I s 
les tmg 

.. ""-

Abandon ex isting septic tank. including salvaging al l equipment 
Ito owner. filling existing tank with sand . removirlg any above" I 32 l EA I $ 6.ooo oo I $ 192.ooo .oo I $ 5oo.oo I $ 16.00000! $ 
ground equipment 
---·- --
Connect existing force main to new sewer at nearest manhole 

lcornplele 1n place. includmg exploratory d1gg111Q to locate I 3 l EA I $ 1.soooo I$ 
existing !ine 

4,500.00 I $ 2.000 oo I $ 6.000 .00 $ 

1
oewalering !or sewer !ine, l:P to 4' drawdow!l. cornple le 
mcludmg gravel trench stabiltzation. complete in place. I 850 ILF I $ 23 .oo I $ 19.55o .oo I $ 30 00 $ 25 .500.00 $ 

1
oowatering !or structure. 1.1~~ to 4' drawdown. complete 
tncludlng gravel trench stabilization. cornp!ete in place. I 3 lEA I $ 1.1 50 .00 3.450 .oo I $ 2.100.00 $ 6.300.00 $ 

I Dewalenng lor s tructure. 4' lo 8 ' drawdown I 1 lEA I $ 2.300.00 2.3oo.oo I $ 2.1oo.oo I $ 2.1oo.oo I $ 

I""'"' ""'''"""oo"••w" ·~ '"''"m'" ~' f"" 8 ' 32.50 I $ Pavement Sect1on 1. complete m place . 
··-····-- - - -······ -

$ 
-···-······ ··~·- -- - -· . 

212 .875.00 I $ 196.500.00 $ 

a5o,99o.oo I $ 616,640.00 $ 

11.\. ~M)I, ~· \.11!"\0ijt"l(t WW 1'1•\;(! !] 1.\o:l l't Lr<Sb !; ~~;:•-A 1.\ir j )1-lt~.ri,! l l<:~\ >.li' 

Mesquite Wastewater System Improvements 
Bid Tabulation 

15.60 t $ 31200 

i 
30.00 1 $ 91. 500.00 

245.00 $ 44. 100.00 

- ·--

51.150.00 

152 ooooo l s 152.000.00 

I 

1o.so I $ 24 .990.00 

+ 225 00 i $ 7.650.00 

L. .. 
! 

m .oo 1 $ 5.600 00 

·-·- -.1 
..... I . ~- ,~~ .. : 

· ~ - --·------··- -· 

3 200 oo I s 9 ,600.00 

52 .00 $ 44 .200.00 

I 
7.050 .00r 21.150.00 

·- - - ----
7.o5o .oo I $ 7.050.00 

t 
I 

30 .50 i $ 199.775.00 
I 

I. 
674,757.00 
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---~-------~----.. --- -----------
Bid Lot 5- Additive Alternate 
li9mNo: oeS<:rioiiOn-- --- -- - - ----· - -- -

76 
4 inch C-900 PVC sewer forcema1n. complete in place. 
1nclud111Q trenchmg backf illing and testing 

------ ---· ··- -----

77 
8 inch SOR 35 PVC gravity sewer hnc_ complele in place. 
1nctudin~1 trenching. backfillfnq and t Hst i n~J 

---- ----·--·-·-·--------~-----

16 inch diameter steel casing. bare and jack. complete in place. 
78 including casing. carrier pipe. spacers. end seals . excavalion. 

back Hit . and any dewatering necessary 

4 toot diameter Type "C" manhole . coated pe r NMSSPWC 
79 Section 920.4.6. complete"' place . including vert1cal drop 

where necessary. 
·~----··-· - -·- ··-··-- --- -

Lift Station No. 5. complete i11 place. includ1ng manhole 

80 
concreteltencingfbo!lards. tnterior p1ping. valve vault. overflow 
line around valve vau!t to downstFenm manhole. pumps . 
electriC[tl & controls. and electrical serv tce riser 

81 
4 1nd1 service !ine. complete in place. irlcltiding trenching. 
backfiH ing and testing 

.. .......... ! ··-

82 
Connect new 4 mch service line to sewer main complete in 
place. including trenching. backfilling and testing 

Connect new 4 tnc h service line to owner' s home. complete in 
83 place. including double c!eanout. trenching. backfilli ng and 

testing 

Abandon existing sephc tank. including saivaging all equipment 
84 to owner, tilling existing tank with sand. removing any above-

ground equipmenl 
........ . 

85 
Dewatering for sewer line. up to 4' drawdown. co mplete 
inc!udmg gravel trench stabilization, complete in place. 

- ---· 

l\6 
Dewatering lor structure. up to 4' drawdown. comple te . 
including gravel trench stabiliza tion, complete in place 

----· ~ .. --·- · ~ ·· '" '" - -·~ .. . ___ ,., _____ -~ .. 

87 Dewatering !or structure . 4 ' to 8' drawdown. complete. 
...... 

····- -~--------

88 Dewatering lor structure . more t11an 8' drawdown. complete 
·-·- · .. _________ 

......... . . .. - -____ .,_,_ . 

89 
Existing Aggregate Pavement removal and replacement per 
Pavement Section 2. complete in place 

-·----- ·-- ---·----
Total Bid Lot 5 - Additive Alternate 

k ·i'F!(),Jt;CI$-641)};:'~.•hl WW P!\t~W!Itl.W Ptr-3~ ~~'dl\.IQ l abulil\>.lll.>il~• 
1"2<121112 

Ouant!!Y Unit 

20 LF 

·- - -- ----

4380 LF 

90 LF 

15 EA 

1 LS 

3160 LF 

37 EA 

32 EA 

32 EA 

1530 LF 

7 EA 

3 EA 

1 EA 

16070 SY 

En ineer's Estimate Revnolds Southwest Inc. ___ K.R Swerdleger Construction. Inc. 

Uni t Cost Total Cost Unit Cost Total Cost 
-- - -_____ j____ -- ----· 

Unit Cost !Total Cos! 

$ 26.00 $ 520 .00 $ 57 .00 $ 1.140.00 $ 15 60 $ 312.00 

---~ ··-------- -~--·--- -------·- ----·-··- :--· 

$ 28.50 $ 124.830 00 $ 20.00 $ 87.600 .00 $ 3250 $ 142.350 00 

400 00 1 $ 

I 

27500 I ~ $ 36.000.00 $ 350 .00 $ 31.500.00 $ 24 .750.00 

$ 4.000 .00 $ 60.000 00 $ 3.300 .00 $ 49.500 .00 $ 4.425 .00 $ 66 375 00 

$ 125.000.00 $ 125.000 .00 $ 152.000.00 $ 152,000.00 $ 109.000 .00 $ 109 000 .00 

$ 21.50 $ 67.940.00 $ 25 .00 $ 79.000 .00 $ 10.50 $ 33.180 .00 

--· --- - ----- --------- -- -- -· ........... . .... . ..................... 1· ···················---· 

$ 750 .00 $ 27 .750.00 $ 150 .. 00 $ 5.550 00 $ 225.00 

$ 350 .. 00 $ 11.200.00 $ 10000 $ 3,200 .00 $ 175.00 

$ 6.000 .00 $ 192.000.00 $ 500 .00 $ 16,000.00 $ 490.00 

.. t------·--·---·· ··-· . ······- ··-··· 

$ 23 .00 $ 35 .19000 $ 30 .00 

$ 1 150 .00 $ 8,050.00 $ 2. 100.00 

f--
$ 2.300 .00 $ 6,900 .00 $ 2.100 .00 

$ 4.600 .00 $ 4 .600.00 $ 2 .100 .00 

$ 13.00 $ 208 910 00 $ 11.00 

$ 908,890.00 $ 

Mesquite Wastewater System Improvements 
Bid Tabulation 

$ 45 900 .00 $ 31.00 

$ 14,700 .00 $ 31.00 

-- --···----- · ·-

$ 6.300 00 $ 7.050 .00 
,_,,, __ ,, _________ ...... , __ .. ... . ............. _ 

$ 2 ,100.00 $ 7.050.00 
--·-- ------

$ 176.770.00 $ 8 00 

671 ,260.00 $ 

$ 8325.00 

$ 5 600.00 

$ 15,680.00 

i · 

$ 47.430.00 

$ 217 .00 

------- ··---·-··· 

$ 21. 150.00 

$ 7.050.00 
.. , , __ .. __ .. ____ . 

$ 128 .560.00 

609,979.00 
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I 
Bid Lot 6 - Addit ive Alternate 
-~~·a·~;1··r..J'O·.·· "DCSCfi""iTOn ....... 

•QJmnilly lJDJ! 

90 
4 tnch C -900 PVC sooer forcemain . cornp!ele in place. 

20 !LF 
tnclud1ng lrendllf\Q. backltlling and testing 

-OMO'" ··· --·--··-·----· 

91 
8 inch SOH 35 PVC gravity sewer !ino. complete in p!ace. 

7080 LF 
mcludmg trencl11119 backfilling and test1ng 

16 incr1 d1arnete1 steel casmtl bore and jack. complete in place. 
92 including casing. carrier pipe. spacers. end seals . excavation . 40 LF 

backfill. and any dowatoring necessary l 
--·-·--- !---- ----------- -··-- - - · 

4 loot d iameter Type ·c·· manhole. coated per NMSSPWC 
93 Section 920A.6. complete in place includ in9 vert1ca! drop 20 EA 

where necessary 

L1H Station No.6 com plete pfaco. includtng manhole 

94 
concrete' fencing/boUards. tnlerior piping. valve va ult overflow 

I LS 
tine mound valve vault to downstream manhole. pumps. 
electnca! & contro ls. and electrical serv ice riser. 

95 
4 1ncr1 setvice linH. complete in place includinG trenching. 

6870 LF 
backlilling and testmg 

-··· ·~-... ___ .. ______ .. _ 
.. --.. 

96 
Connect now 4 10ch sHrvice !ino to sewer main comp~ete in 

69 EA 
place. includulg trenching. backfilling and testing 

Connect new 4 1nch service line to owner's home. complete in 
97 place. including double cleanou \, trenching. backfillirlg and 69 EA 

tas ting 

Abandon existing septic tank. including salvaging all equipment 
98 to owner. fil ling existrng tnnk with sand, removing any above- 69 EA 

ground equipment. 
·-- . --~-· ·- - ·-·· """ ·- -·~- ..... - ... ··-------

99 
Dewatering tor sewer line up to 4' drawdown . complete. 

2800 LF 
lllCiuding gravel trench stab1\rzaUon. complete in place. 

r--- -----~·--·-w• 

100 Dewatering lor sewer line. 4' to 8' drawdown. complete. 370 LF 

101 
Dewatering for structure. ·up to 4' drawdown. cornplete. 

10 EA 
including gravel trench slabi\iz.ation. comple te in place. 

102 Dewatering tor structure. 4' to 8' drawdown. complete. 4 EA 

... .... __ ... --·- ··-·-- · ___ _____ , _ ___ 
103 Dewaferinq tor struc ture. rnore than 8' drawdown, complete 2 EA 

104 
Exlstrng roadway surface- removal and replacement. complete 

5400 SY 
in place 

Total Bid Lot 6 - Additive Alternate 
- -

t-. 1 1 1oi)JI:(;1~4~1.~WW;>!~a:;o•ll1tod!,lo<SI.'i".orr.ti£1<J l ~l>IS> 

En ineer's Estimate Revnolds Southwest. Inc. K .R. Swerd feaer Construction . Inc . 

~-~- ------- .... . ········ I~ ·unil Cost Total Cost Un11 Cost Total Cost ~ 

$ 26.00 $ 520 .00 $ 57.00 

$ 28 .50 $ 201780 .00 $ 20 .00 

$ 400 .00 $ 16.000.00 $ 350.00 

$ 4.000 .00 $ 80 000 00 $ 3.300 .00 

$ 125.000 .00 $ 125.000 00 $ 160.000.00 

$ 21.50 $ 147 .705.00 $ 25 .00 

$ 750 .00 $ 51 750 00 $ 150.00 

$ 350.00 $ 24 .15000 $ 100.00 

$ 6.000 .00 $ 41 4.000.00 $ 500.00 

$ 23.00 $ 64 .400 .00 $ 3000 

$ 46 .00 $ 17 02000 $ 30.00 

------ ·-- -
$ 1,150.00 $ 11 ,500.00 $ 2.100.00 

$ 2.300 .00 $ 9 200 00 $ 2.100.00 

$ 4.600 .00 $ 9.200 .00 $ 2. 100.00 

$ 13.00 $ 70 .200.00 $ 11 .00 

$ 1 ,242,425.00 $ 

Mesquite Wastewater System Improvements 
Bid Tabulation 

$ 1.1 40 00 

-·-·- ·-··· 

$ 14160000 

$ 14 .000 00 

$ 66 .000 00 

$ 160,000.00 

$ 171 .750.00 

____ ... _ -· 

$ 10.350.00 

$ 6.900 00 

$ 34 .500.00 

... _. ____ , ____ 

$ 84 ,000 00 

$ 11 .100.00 

-·~-........ 

$ 21 .000 .00 

$ 8 400 00 

--- -
$ 4 ,200.00 

$ 59.400.00 

794,340.00 

I 

---··-~·-~--· 

$ 15.60 $ 31 2.00 

----- \~- -~···· · ··- •<- •• ·-·--· 

$ 34 .00 $ 240 n o. oo 

$ 265 .00 $ 10 .600 00 

····------ --

$ 4425.00 $ 88 500 .00 

$ 112.000.00 $ 11 2.000.00 

$ 10 .50 $ 72 .135.00 

·· - ·· ·--~- . --··- . --·--· -· ·-· ·- ... -. 

$ 225 .00 $ 15.525.00 

$ 185.00 $ 12 765.00 

$ 490 .00 $ 33 .81 0. 00 

- --· -·-·- .. ~.-
,, _____ . 

$ 31.00 $ 86 .800.00 

-·- --- --
$ 31 .00 $ 11.470.00 

I · 

$ 7.050 .00 $ 70 .500 00 

$ 7.050.00 $ 28 200.00 

--·--· - - --- .... ___ , 
$ 11.285 .00 $ 22 570 00 

$ 8.00 $ 43.200 00 

$ 849,107.00 

..... 
_j 

Page 7 of 24 



I 
Bid Lot 7 - Additive Alternate 
ttem No. 'oescdiiiion- · . ----·--·----·-- --·-- --· 

105 
4 111ct1 C-900 PVC sewer tor·cernain. cornptete rn place 

1nc lud1ng trench rng. tJackfi llinn and testing 
.. 

106 
8 inch SDR 35 PVC gravity sewer line. complete in place 
tncludrng trenchtng. backfilling and testing 

- --
4 loot dianie!er Type "C" manho!e . coated NMSSPWC 

107 Section 920 .'1 6. complete in p!ace. including vertical drop 
where necessary. 

Ult Station No . 7. comple te in place. including manhole. 

108 
concreteilenc;nq·lJOHards. mterior piping. valve vauiL overflow 
line around valve vault to downstream manho le pumps. 

electrical & controls. and electnca! service nser. 
-··--- r--··. ·-·-···----···- -·-· 

109 
4 inch serv1ce line. complete in place. inctuding trenc l1ing. 

backfilling and losting 
..... ... . .. -

110 
Connect new 4 incl1 service line lo sewer main comple te in 

place. 1nclud1ng trenc11111q. backfilling and testing 

Conned new 4 indl service line to owner's hmne. complete in 
111 place. includinq double cleanout. tr encr1in9. bacKhlhng ancl 

tes1111g 

Abandon existing septic lank. including salvag111q all equipment 
112 to owner . frUtng existing lank with sand . removing any above-

ground equiprnent . 

113 
Dewa tering lor sewer line. up to 4' drawdown . complete. 
including gravel trench stabilization, complete in place. 

1- . --·- .. -·----- -- ---- ----
11 4 Dewatering !or sewer tine, 4' to 8 ' drawdown . complete. 

---~ 

115 
Dewatering lor structure. up to 4 ' drawdown. complete. 
including gravel lranch stabilization. complete in place. 

...... ·- -··---· . .,,._. ··--------·--····--

116 Dewatering for struCilJre. 4' to 8' drawdown. complete. 
..... 

·----"-"•·---~-_, 

117 Dewatering lo1 struc ture. more than 8' drawdown. complete 
...... -------------

,, _____ 
118 

Existing Asphalt Pavement removal and replacement per 
Pavernent Section 1 complete in place. 

119 
Ex isting Aggrega!e Pavemenl removal and replacement per 
Pavement Section 2. complele tn place. ____ ,,_ ---· 

Total Bid Lot 7 - Addit ive Alternate 
I·· . + -

K f'5l(hJ!-Cf5' 4#111.<' --~·lit"' W\'t ;•1,..,,.. l~tf><J · ~~ 1 oe>J lkl f ..wt.'llol ~ll• 
l<:Oil1Z 

Ouant!Jy Unil 

25 LF 

2480 LF 

10 EA 

1 LS 

2150 LF 

-~·-

30 EA 

30 EA 

30 EA 

820 LF 

14 LF 

5 EA 

3 EA 

I EA 

5420 SY 

3580 SY 

Enaineer's Estimate Revnolds Southwest. Inc. 

Uni t Cost Total Cost Unit Cost Total Cost 

$ 26.00 $ 650 .00 $ 57.00 $ 1.425 .00 

··-- - - -~--··--··· 

$ 28.50 $ 70 .680.00 $ 20.00 $ 49.600.00 

$ 4.000 .00 $ 40.000.00 $ 3 .300.00 $ 33 .000 00 

$ 125.000.00 $ 125.000.00 $ 150.000.00 $ 150.000.00 

··~ 

$ 21.50 $ 46 ,225 .00 $ 25.00 $ 53 ,750.00 

·---- - ---... 

$ 75000 $ 22.500.00 $ 150.00 $ 4.500.00 

$ 350 .00 $ 10.500 .00 $ 100.00 $ 3 000 00 

$ 6.000.00 $ 180.000 00 $ 500 .00 $ 15.000 .00 

$ 23 .00 $ 18.860.00 $ 30 .00 $ 24.600.00 

---- -~-

$ 46.00 $ 644.00 $ 30.00 $ 420.00 

$ 1,150.00 $ 5.750.00 $ 2.100.00 $ 10.500.00 

· -

$ 2.300.00 $ 6.900 .00 $ 2 .100.00 $ 6.300.00 
··-- r---- -·· --- -----·~----

$ 4.600.00 $ 4.600 .00 $ 2.100.00 $ 2.100.00 

$ 32.50 $ 176. 150.00 $ 30 .00 $ 162.600.00 

$ 13.00 $ 46.540 .00 $ 11.00 $ 39 .380 .00 

· - ----·--

$ 754,999.00 $ 556,175.00 

I 
·l ·---··- ·····--····· · 

Mesquite Wastewater System Improvements 
Bid Tabu lation 

""""""'-----~-~'"""'""~P-""""''''' •> "~00%10. ___ , 

K .R. Swerdfeaer Construction~ Inc. 

···-,--- -
Unr t Cost 

b---·- ··-··-·- - -
To tal Cost 

$ 15.60 $ 390.00 

..... • 

$ 35.00 $ 86.800.00 

--·--
$ 4 .950 .00 $ 49.500.00 

$ 100.180 .00 $ 100.18000 

----·· ···-·-----

$ 10.50 $ 22.575 .00 

..... ..... . !··············· ····· 

$ 22500 $ 6.750 00 

$ 185.00 $ 5550.00 

$ 490 .00 $ 14 .700.00 

$ 31 00 $ 25.420.00 

f-- - · - ---·----- -

$ 34 .00 $ 476.00 

$ 7.050.00 $ 35 250.00 

--··---- . --·----·· . ----····- --

$ 7.050.00 $ 21.15000 

$ 7,050.00 $ 7.050.00 
------·-···-·-- - ---------·-· 

$ 30 .50 $ 165.310 00 

$ 8 .00 $ 28.640.00 

!-·--- -·- ·····--·- .. -··-~-··· ····- ·-·-· 

$ 569,741.00 
.,._ , ....... - ... ···· r 
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I 
... . . 

Bid Lot 8 - Ad ditive Alternate 
ii()rr;-No~loeserioiiOi;- · · · 

~···-·-· · ··- --~----- -- __ ,. _ ____ -- -··--
Quantijy Unit 

120 
14 !nell C-900 PVC sewer forcemain . co mplete ttl place . 
1nclud1nn trenduno. backfilil t'l9 and test1ng 

20 LF 

.. --· 

121 1
8 melt SDR 35 PVC gravi ty sewer ltne complete in place. 
1nc ludtng trenchmg backftlhng and testinq 

2620 LF 

-----~-~-"----·----~--------

4 loot d iameter Type "C" manhole. coated per NMSSPWC 
122 !Section 920 .4 6. complete rll place . induding vertical drop 7 EA 

!where nccossary 

I Lrfl Siatron No. e. complete Ill place. 1ncluding manhole . 

123 
( Oncretei lencing•bollards. 1nlerior prping. valve vault. overflow 

1 LS 
line around valve vault to downstream manhole. pumps 

electri cal & contro!s. and electnca! serv ice nser. 
·······- · ·-·~------·--· · -•·-•w•--

124 
4 1nch serv1ce line. complete in place , including trenc hing. 

2780 LF 
t ackftllrng and test ing 

Connect new 4 inch serv ice line to sewer main CO!llplete in 
125 31 EA 

place. rndudrng trenchutg. bacldrlling and testing 
----------
Connect now 4 inch servlce line to owner's t1ome comple te in 

126 I place . including double cleanout. trencl11ng, backfilling and 31 EA 
lasting 

Abandon exlst ir)l",J septic tank inc luding salvaginf) al l equlpment 
127 Ito owner. l l!l1ng existing tank with sand , removing any above- 31 EA 

ground eqllipmenl 

-----------
128 1

oewatering tm sewer line. . to_4' drawdown. complete. 
1nc!udmg gravel trench stabthza tton, complete m place. 

520 LF 

<'YY " -- -- -· ..... ....... ·-·-·-- "'"--- -·-- .. ~--- ----·-· 

l ~l 
I Dewatering lor structure. up to 4' draw down. comple te. 
tnc ludmg gt·ave! lrenctl stabrhzahon. complete in place 2 EA 

·-·- .. ·-·-- -·-· .. ---

130 r ewatering lor structure, 4'1o 8' drawdown. complete. 1 EA 
I 

131 
Existing Asphal ~ Pavement rem?val and replacement per 

190 SY 
. ~avement Sect ton 1 . cornplete 1n place. 

132 
IExrsting Aggregate Pavement removal and replacement per 

6830 lsY ' Pavement Soctton 2. cmnplete 111 place 
....... - ... , __ ,, .. ... --... ·-- .. ··--I-· 

I Total Bid Lot 8 - Add itive Alternate 
·+ ........ - ...... - .... -·- · 

"' .<' i ~J.)i (; 11:) ~41161 Uu-;.;1•H•l W'tl 1''"'r4> itiJ• I , .,_~l~ !. ~ •0 b•J lnb ol,olt«~' l\111 > 

Enc iileer·s-E-stimate I Revnolds Southwest. Inc. I K.R . Swerdle9er Construc tion. Inc. 

Unit Cost Total Cost Unit Cost Total Cost 
··-----· i- __ ____ ! _____ 

Unit Cost ! Total Cost 

$ 26 00 $ 520.00 $ 57.00 $ 1.1 40 .00 $ 
I 

15.60 i $ 312.00 

·-- ··--- - ------ ·-·--- - --·- t--· ·-·-- -- -····-··-- ········· 

$ 29.00 1 $ 75 980 oo $ 28.50 $ 74 .670.00 $ 2000 $ 

$ 4.000 .00 $ 28 .000 .00 $ 3.300.00 $ 

$ 125.000.00 $ 125.000.00 $ 145.000 .00 $ 

$ 21.50 $ 59 .770.00 $ 25 .00 $ 

· ··- - - •••"W-

$ 750 00 $ 23.250.00 $ 150.00 $ 

$ 350.00 $ 10.850.00 $ 100.00 $ 

$ 6.000.00 $ 186 000 00 $ 500.00 $ 

$ 23 00 $ 11., 960.00 $ 30 .00 $ 

$ 1.150.00 $ 2 .300.00 $ 2. 100.00 $ 

$ 2.300 .00 $ 2.300 00 $ 2.100.00 $ 

$ 32 .50 $ 6.175.00 $ 30 .00 $ 

I$ 13.00 ! $ sa 790 oo I $ 11 .00 I $ 

I $ __ _ T _. 619,585.00 f ~ 

Mesquite Wastewater System Improvements 
Bid Tabulation 

52,400 00 

-- -----t----- ---·-
l 

23.100.00 $ 

·~] """" - -~--- ~------

145.000.00 $ 106 000 00 $ 106 000 00 

I 
--- _ .. _ .. -··-·-+·- ···- - --··- -·----· 

69 .500 .00 $ 1 0~0 [ $ 
29. 190.00 

............. 
I 
I 

4.650.00 $ 22s oo 1 $ 6.975 00 
! --------I 

'"j~ 
3. 100 .00 $ 5.735.00 

15.500 00 $ 490 .00 $ 15 190.00 
I 
! 

15.600.00 $ 
31.00 i-~ -- 16.12000 

---·-- ""' -·-· 

4.200.00 $ 7 oso oo I $ 14.100 00 

.... ___ r-
2 100.00 $ 7.050 .00 $ 7.050.00 

·- I . 

5.700 .00 $ 3050 $ 5.795.00 

75. 130 oo I $ a oo I $ 54 640 00 

417 ,120.00 I$ 371,737.00 
.. --- ---·---··-··- -·-··.. . 
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J En ineer's Estimate Re nolds Southwest Inc. K .R. Swerdfeaer Construction . Inc. 

Bid Lot 10 - Additive Al te rnate 
iiQr!i iJo i::iescri iion Ouant i!Y·~·1 Unit 

1.33 
4 inch C ·900 PVC sewer lorccm~11n . complete in place. 

20 ILF 
mc!udmg trench mg. backfdl1ng and testing 
.. ---- ···-·--" 

134 
8 inch SDR 3b PVC w avity sewer hne. comptote in place. 

640 LF 
mc!uding trenct11flQ. backhlling and testing 

4 foot diarne! or Type "C" ma nhole. coated pen NMSSPWC 
135 Section 920.4 6 . complete tn place. including vertical drop 2 EA 

wllere necessary 
-----!---------·--·-

Lift Station No 10. complete in place. 1ncluding manhole . 

136 
concrete!fenc\ng·bol!arcl ::L Interior· p!ping. valve vault overflow 

LS 
line around valve vault to downstream manhole. pumps. 
e!eclrica! & controls, and elect neal service nsec 

.. . .. ____ ., ___ 

137 
4 inch service line. complete in place. including trenching 

840 LF 
backfilling and testing 

... ········· .. -~-----·--·····- ···-· ·-·-· --
138 

Connect new 4 inch service hne to sewer main complete in 
14 EA 

place. rnclucl tng !rc nc!ltng . backf t!linn and testi!lQ 

Connect new 4 inch service hne to owner's l1ome. complete in 
139 place. including doubh:: c; leanoul. trenching. backf illing and 12 EA 

testing 

Abandon exist ing se ptiC tank including salvaging aU equipment 
140 to owner. filling existing lank with sand . removing any above- 12 EA 

ground equipment 

141 
Existing roadway surtace rcmov81 and replacement. comple te 

590 SY 
in place . 

·----· ··---- · ···---· ·---- ··-· ------ . ·---

Tota l Bid Lot 10 - Additive Alternate 

Bid Lot 9- Additive Alternate 
ltemNo. · oes<:ri lion -···- Quanti!'{ Unit 

t42 
4 ind1 C-900 PVC sewer fo rcmnain . complete in place 

45 LF 
including trenching. backlilling and testing 

- ----- ·· -··--· 

4 inch C-900 PVC sewer !orcernain in existing steel casing. 
143 complete in place including spacers. end seals. excavation. 145 LF 

backfill and installation in Hxisting 10 inch stee! casing. 
·~· . --~------- --·· 

144 
8 inch SDR 35 PVC gravi ty sewer hne. complete in place. 

5290 LF 
including trenching. ba.ck( il!ing and tcslin~J 

4 foot d iameter Type -c- manhole. coa ted per NMSSPW C 
145 Section 920 .4.6. complete 111 place. including vert ical drop 21 EA 

where necessary. 

K PI()Jl·(l!; -4~J)II:i' f.~~t.>WW i'h-!1/kl ;,,_.!,•~~btJ l..t,uiii(OMt•h~ 

Unit Cost Total Cost Umt Cost 

$ 26.00 $ 520 .00 $ 57.00 

$ 28 .50 $ 18.240 00 $ 20.00 

$ 4 000 .00 $ 8.000 .00 $ 3300.00 

$ 125.000 .00 $ 125.000.00 $ 132.000.00 

$ 21.50 $ 18.060.00 $ 25.00 

-~·-·--· --- - --- - ----

$ 750 00 $ 10.500.00 $ 150 00 

$ 350.00 $ 4.200.00 $ 100.00 

$ 6.000.00 $ 72 000 00 $ 500.00 

$ 1300 $ 7.670 .00 $ 11.00 

$ 264,190.00 $ 

Unit Cost Total Cost Uni t Cost 

$ 26 .00 $ 1,170.00 $ 57.00 

$ 20 .00 $ 2.900.00 $ 40 .00 

$ 28.50 $ 150. 765 00 $ 2000 

$ 4.000.00 $ 84.000 .00 $ 3.300 .00 

Mesquite Wastewater System Improvements 
Bid Tabu lat ion 

""-"''"---~~,,.,,,.,,..."""" " '''""""11'4!:% i\\i#M"' " 

---~----- "" ••·· ·········· ······· 
Total Cost ~ ~-

$ 1.1 40.00 $ 15.60 312.00 

----· - --·--·· ·-- :-·- .. ---·--· --··-- --· 

$ 12.800.00 $ 26 .00 $ 16.640 00 

$ 6.600.00 $ 4 .000 .00 $ 8.00000 

$ 132.000 .00 $ 97 .000 .00 $ Hl.OOO.OO 

- - ···- ·-----·-

$ 21 .000.00 $ 10.50 $ 8.820.00 

-----··-- ----· ················· . ... 

$ 2.100.00 $ 225 .00 $ 3.150 .00 

$ 1. 200 .00 $ 180 00 $ 2.160.00 

$ 6.000 00 $ 490 .00 $ 5 880.00 

$ 6. 490.00 $ 8 .00 $ 4.720 .00 

-- - ~ --·- ·- --- -·- -~·-· ··--··-·--

189,330.00 $ 146,682.00 

Total Cost 
-------~ 

Unilcosi-
H·--

Toia"icosi 
··- ..... 

$ 2.565 .00 $ 17.80 $ 80 1.00 

··----· '---- ~- .. ·-·- · - ··-·~ 

$ 5.800.00 $ 51.00 $ 7.395.00 

--~------------- ----- .. - ···-· -· · ·· .. --~-·· -·· ·- -·-

$ 105.800 00 $ 36 .00 $ 190.440.00 

$ 69.300.00 $ 4.650.00 $ 97 .650.00 

Page 10 of 24 



-·- I I Enqineer's Estimate Reynolds Southwest. Inc. K.R. Swerdl~g~r Construction. Inc. 

l. tlt Station No 0 complete place. includ tng m(lnholc 

I , 
I 

$ 125 000.00 1 $ 125 00000 146 concrote· iencu-.g'boHa,ds 'nterlor p1ping vntvc vault purnp..C>. !Ls $ 180.000 00 $ 180 00000 $ 105.000 00 $ lOS 000.00 
elcctncal & controls and cloctncat service r'isc r. I 

I .. _ 
-----:::-~. -·---·-·-----! 

147 
4 mch serv1co line. cornplctc in place. including trenc hing. 

I 2990 !LF $ 21.50 $ 64 .285 .00 $ 25.00 $ 74 750 00 $ 10 50 $ 3 1.395 00 
backtiltu19 and testing 

$ 225 OJ $ 14 .625 00 

··~-·----~ .. -~~ ··--····-~-----· ,,, __ ___ .. ... . _ - . -~·-····-· -~ 

148 
Connect new 4 I!!Ch serv!CD hno to sewer man1 complete in 

65 EA $ 75000 $ 48. 750.00 $ 150.00 $ 9 750 00 
place tnc!ud1ng tlenchtng. backfilling and testing 

$ 185 00 L 12 025 0~ --·· -···-~ -----···· ·- r--- - -··-- -- ··----- - ------------~--···-~ 

Connect now 4 1nch sorvice i1no to owner 's home. complete in 
149 place . includ1ng double cleanout, trenching. backfilli ng and 65 EA $ 350.00 $ 22. 750<00 $ 100.00 $ 6.500.00 

tes ting 
,,,.,._ ... _ .. ,., - - --~- ·---- ~---·---··-·--- ·--~~--- ·· ·--"~·--- · ... <" 

Abandon existing septic tank. including salvaging all equipment 

ISO to owner. filling c :.: isting tank with sand rcmovinq any above- 65 EA $ 6.000.00 $ 390 .000<00 $ 500 .00 $ 32 <500.00 $ 490 00 $ 31.850 00 
ground nqt npment 

.... -. """""' .. --- ·-- -· ---- - """"""' 

Connect CXIStlflQ force main to new sewer at nearest manhole. 
151 complete 1n pla cr~ 1ncllJd ing ex ploratory digging to locate 2 EA $ 1.500.00 $ 3.000.00 $ 2.000.00 $ 4.000.00 $ 4 .750.00 $ 9 500 00 i 

existing hne 
"'"'"" 

.. _., ........ ·-· - --· ----- .. ·-·-- .......... __ .. ___ ,, 

1[)2 
Dewatering lor sewer line up to 4' drawdown . complete 

1980 LF $ 2300 $ 45,540.00 $ 30.00 $ 59< 400 <00 $ 52 .00 $ 102.960.00 
includ ing gravel tre nch stabilization. complete in place. 

:- ... - ... - .... --· .. _ _., .. ._ -- ________ ... 
--~~-

_ .. _____________ .. ___ 
153 Dewater ing lm sewer line . 4' to 8' drawdown. comple te. 625 

I : · --- ~---

154 
Dewatering for structure. up to 4' drawdown. comple te. 

10 
inc luding gravel trenct1 stabilization. complete in place. 

---·---1---- -·-- -----
155 Dewatering 101 s tructure. 4' to 8 ' d rawdown comple te . 3 

--- ----
156 Dewatering lor s tructure. more tit an 8' dra wdown. complete 2 

~-

157 
E x:isl ing Asphalt Pavement removal and replacement per 

13450 
Pavomen( Sectio n1 co tr1plotH in place 

.. , ___ ....... -

t58 
ExiSting Aggregate Pavement removal and replacement per 

1270 
Pav0rr1ent Section cornp!ete in p!ace 

Total Bid Lot 9 - Additive Alternate 
... .. ··-··· 

'"''"""' .... , ... . --· · ·-· 
Bid Alternate 1 ... __ , - •.. _ ... _______ ... . - -····-·-•-"'" ... .. _ ----·-

159 
Portable E(ec tnc Generator 480V . 3 phase. 3 wim . sized 

1 
appropnalety to provide backup power to Lilt Sta tion No. 1. 
I· .... ___ .... _ 
Portable Electric Generator_ 24 0V. 3 phase, 3 wi1·e. sized 

160 a ppropnalely Ia provide backup powe r lo Lil'l Sia lions No . 2 1 
!11rough 10 
! ···· ··· .- .. ·-- ~ .. - ·-- --
Total Bid Al ternate 1 

....... ·- ----

k ' ' '~)Jt:l; l~ 44(\(jZ t.l<'llo'f.II(O! WW !'t>lill<l 'lf\•1 ' '1:'«-..0 1-• .-o::tt/)~-l ll!I.\II.UI~~~ ~~ ~ · 

LF $ 46.00 $ 28 750 .00 $ 30 .00 $ 18.750 00 $ 27 00 
·-·- - - -- -·- - ·- - ---· -~ .... _____ . ....... ..... 

EA $ 1,150.00 $ 11 .50000 $ 2 .10000 $ 21.000.00 $ 7<050 00 

EA $ 2.300.00 $ 6.900.00 $ 2.100.00 $ 6 30000 $ 7.050 .00 

EA $ 4<600 00 $ 9.200.00 $ 2.100 .00 $ 4.200 00 $ 7.050.00 

SY $ 32 50 $ 437.125.00 $ 30 .00 $ 403.500 .00 $ 30 50 

-- ·-- .. -- .. -· 

SY $ 13.00 $ 16.51 0.00 $ 11 .00 $ 13 .970 .00 $ 8.00 

$ 1 ,448 ,1 45.00 $ 1,018,085.00 $ 
---··~~-

___ _ ... _ _ ____ __ , ........ 
--___________ .. ____ 

- ··- ---.. -

EA $ 50.000.00 $ 50.000.00 $ 50 .000.00 $ 50 .000.00 $ 37 .000.00 

-- ·---~-· ·--- ---- ---- ---' -·- _,. __ 

EA 

- -

$ 50,000.00 $ 50.000.00 $ 50.000 .00 

------·-~- ~~-- .. ~------~- ··--~--

$ 100,000.00 $ 

Mesquite Wastewater System Improvements 
Bid Tabulation 

--~'1%'' 

$ 50.000.00 $ 37.000 00 

I· 
100,000.00 $ 

·---- ---- - - --- ,,. __ _ 

$ 16 875 00 

$ 70.500 00 

·---------- ---
$ 21.150.00 

------~-

$ 14.100.00 

$ 41 0.225.00 

$ 10.160.00 

1,146,651.00 

, ... """"" 
..... __ .. 

$ 37.000.00 

$ 37 000.00 

74,000.00 
["" vwo ~ .-...... _. _ 
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___ _ __j___ ______ 

Bid Alternate 2 
·- -- --··-" ----·--- ···- ---··-··--- - ------------------ ------------- -

Portable Electric Generator. selectable voltage 240V & 480V. 3 
161 phase 3 wi re . sized appropriately to provide backup power to 1 EA 

l.1ft Slations No 1 through 10 

' ·•········· - .. -------·-- ·- ,__ 
Total Bid Alternate 2 

... ··- ·· ······--------

I 
Bid Summary 

--- ---·····--- --

Total Bid Lot 1 · Base Bid 
-~"------- ~~~--------------~~~"-------

Total Brd Lot 2 - Base Bid 

Total Bid Lot 3 - Base Bid 
- --- ·- ----- - --------- -· 

Total Bid Lot 4 ·Base Bid 

Total Birt Lo t 5 ·Additive Alternate 
·- -- ---w•-····---~····-------·-·• 

Total Bid Lot 6- Additive Alternate 
--·· ··- ----·· ··- ·-- - ------·~ -- ···- -·-· ·- . ·---··------

Total Bid Lot 7 · Additive Alternate 
········· ······· ·-

Total Brd Lot 8 · Addi trve Alternate 
..........•. -- .. ·---· ... - -·- . ··- _,_ ... _ ·------·-·-

Tota l Bid Lot 10 - Additive Alternate 
I ... I ----·-·· 

Total Bid Lot 9- Addrtive Alternate 
··--··-· -- --··-· ... -···-. -- -·· . ---·-·· ···- · - -- ·-·-- ·· --·--· 

Total Bid Alternate 1 
I I · ··-

Total Bid Alternate 2 
--··--- ·····---·-·-·-- .. ·-··--··-··-·-- ·-· 

Total Bid- All Bid Lots and Alternates 
....... ,. ..... ... 

--- ·--

K o'H(\It;;l ~ 4411(1;~ ~~~~~~<) VIW Vhl\'lol> ilfl-.1 f'to;t:iol.l'l:.~ot;'-H:\ltj li>t::o .. l!ll"l'' >I~• 

En ineer's Estimate Revnolds Southwest Inc. I K.R. Swerdfeger Co nstruction. Inc. 

-------1--· ········ --- j-. ---

50 .00000 I $ 49 .000 .00 I $ $ 90.000 00 $ 90.000 .00 $ 50.000.00 $ 49.000 00 

. - ------···------- .. ------- ·--- l 
$ 90,000.00 $ 50,000.00 $ 49 ,000.00 

····-··-l-------~ 
c----- --- - -··· - - · ···----

,-----·----- -· ·····-··-··-·--- -·--···--·----·· 
' 

.... . .. 

$ 1,575,475.00 $ 1,277,670.00 $ 1,589,205.00 

$ 1,1 06,895.00 $ 772,800.00 $ 851 ,335.00 

$ 387,560.00 $ 382,245.00 $ 387,861.00 

$ 850,990.00 $ 616,640.00 $ 674,757.00 

$ 908,890.00 $ 671 ,260.00 $ 609,979.00 

$ 1 ,242,425.00 $ 794,340.00 $ 849,107.00 
- -'-··--·-- -·-· ..... . . ··----·-·-·-··-- -·--···· 

$ 754 ,999.00 $ 556, 175.00 $ 569,741.00 
-· 
$ 619,585.00 $ 417,120.00 $ 371,737.00 

··- -- -·-·-·-- -· . ----- --··--·--- .. ----

$ 264,190.00 $ 189,330.00 $ 146,682.00 
··----- ---·-------···- ·---····· ·············• I ..... 

$ 1 ,448,145.00 $ 1,018,085.00 $ 1,146,651.00 
-----·- ·-· ··- -···-··· .... ····--····-·-·. -· 

$ 100,000.00 $ 100,000.00 
- --·· --- - ---- - - -.. ·-·· -·-- ······ 

$ 90,000.00 

$ 9,349,154.00 ·-- ----~-----------·-·-----··-

Mesquite Wastewater System Improvements 
Bid Tabulation 

$ 50,000.00 

. $ 6,845,665.00 

$ 74,000.00 
··········· ····· · 

$ 49,000.00 
·-··-·-·--· 

7,320,055.00 
······· 
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r 1 1 I 
ll:3id ~l~ ~ _ ::._Ba. s~ !3id ___ ... .. -·-··-
Item No. Description 

Mobilizat ion 

2 1
s 1nch C-900 PVC st.-wer forcem~irt comp!ete_1n place. 
1 nc!ud 1n~J hthngs. tf cnching _ back filling and tcst1ng 

- --·---·-"·--.. ----·-···------~--------

8 mch SDR 35 PVC gravi ty sewer line. complete 111 place . 
including trenching backfilling and testing 

···---·-··- ··-

10 inch SDR 35 PVC gl"avi ty sewer line . complete in place . 
including trenching. backfilling and testing 

16 inch diameter steel casin~l bore and jack. complete in place. 
tnc ludtng casing. carrier pipe . spacers. end seals , excavatron. 
backfi!!. and any dewatering nocessary 

I ·-···· ··-v-• .. ..---v•••-

Doub!e CleanouL complete in placo. including fi ttings. concrete 
pad. blocKing. and dewatering 1f necessa r·y 

41oot diameter Type "C" manhole. coated per NMSSPWC 
Section 920.4 .6 complete in piRce. inc!udinq vertical drop 
where necessary 

6 1oot diametor Type "C" manhole. coated per NMSSPWC 
Section 920 .4.6. cot11plete in place. inctudinq vertical drop 
w~1ere necessary 

8 loot diameter Type "C" manhole. coated per NMSSPWC 
9 I Section 920 .4 6. complete n1 ptace . rnc!ud1nq vertical drop 

where necess.::uy 

Lilt Station No. 1. comple te in place. including manhole . 
10 lconcretel lencll lgbollards . interior piping . valve & meter vault, 

pumps. electrical & controls e.nd electrical sm·v ice riser 
·-----·-··-

Air and Vacuum Valve . complete in place. incll1ding stainless 

11 1
steel inlet and ouUet valves . 5' at hose for t l us!1in~J. stainless 
steel p1p111g and ttHrngs. concrete coHar. vault. cove r. and 
dewatering i1 necessary. 

Connection to Vado Lift Stallon . complete 1n place. including 

12 1
sampl ing JX)rt and vault. pipe pen.etta ti on a~d grouting of 
ponelrat ion p1pc suppor!s purnp1ng. trenchmg. backlilling and 
tesllng. 

13 1
4 inch sei'VlCe !ine. complete in pfao~. including trenching. 
backli!!lng and testing 

14 1
connect now 4 111ch service litH; to sowm rna i.n complete in 
place. ~r1clud 1 ng tcenc!l itlQ. backf illmg and tesl!f1g 

K ' i'd(d(·CI ~> •H<Iti~ ~~·~J.•W VI W !'!'0\."<1 : ttJt<l ,, ~1\4.1 I. ~.-l lll<l 1 ,)(,...11<~1~)11 >I»• 
1242'J\2 

I 
louanntv Unit 

I 1 LS 

I 17790 kF 

I 1440 ILF 

2020 ILF 

200 LF 

37 EA 

I 11 l EA 

I 3 l EA 

I 3 l EA 

1 ILS 

6 lEA 

I 1 lEA 

I 2680 ILF 

27 l EA 

AUI Inc. \ New Mexico Underground Contractors Inc. I Smithee 

I 
--------

Trotal Cost Uni t Cost Total Cost !Unit Cost Total Cost Unit Cost 

$ 623. 614.00 $ 623 .61 400 1$ 424~-~ $ 424.000 00 $ 500.000 .00 1 $ 

- ------- ·- ·--------

1$ 2 t .oo I $ 373 .590 oo I $ 15.00 $ 266.850 .00 $ 1s .oo I $ 

I $ 32 oo I $ 46,o8o.oo I $ 48 .oo I $ 69 120.00 I $ 2s .oo I $ 

I$ 35 oo I $ 70.7oo.oo I $ 56.oo I $ 113.12o.oo I$ 'IS.oo I $ 

$ 258 .00 $ 51.600.00 $ 24500 $ 
" "'" oo t '~ oo I ' 

$ 1.902.00 $ 70.374 00 $ 2.300 .00 $ 85.1oo. oo $ 2.1so .oo I$ 

I s 3 4o7.oo I $ 374noo I $ 4.soo.oo I $ 52.eoo.oo I $ 4.ooo oo I $ 

I $ 9.2n.oo I $ 27 .81s.oo I $ 7.1 5000 1 $ 2145o.oo I $ G5oooo I$ 

I $ 15.965.oo I $ 47 .895 oo I $ 10.2oo.oo I $ 3o.eoo.oo I $ 7.soo.oo I $ 

I$ 21 o.o37 .oo I $ 21 003700 !$ 2o4 .ooo.oo I $ 204,ooo.oo I $ 31 s.ooo .oo I $ 

I $ 4. 774 .oo I $ 28,644.oo I $ s ,7oo.oo I $ 40.2oo.oo I $ 5.3so .oo I $ 

I$ 17.zos.oo I $ 17.2osoo I$ 1s.ooooo I $ 18.ooo.oo I $ 2o.ooo .oo I $ 

~-~----~4 .84000 I$ ~-----··· ··_···- -· r··· 
17.00 45.560 .00 $ 1~~~ t -~ ··· 

I $ 434oo I $ 11.71s.oo I $ 180.oo I s 

Mesqu ite Waste w ater System Improveme nts 

Bid Tabulation 

4.86o.oo I $ 45o .oo I $ 

r •_,. ____ "'_.,...,.....,....,.,.,..,,"- -""""•'"' 

--------· 

500.000.00 

266.85000 

36.000 .00 

151.500.00 

65.000 .00 

79.550.00 

44 .000.00 

19500.00 

22. 500.00 

3 15.000.00 

32 .100 .00 

20.000 00 

26.800 .00 

12.150.00 
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I I 

Connect nc•w 4 1nch service to owner's home. cornp!eto in 
15 p!aco. including doublo cJeanou t. trenching. backfilling and 25 EA 

los ling 
~ ---- ·--------- ···---- ---·-·--··----· 

Abandon existing septrc tank. i!lcll!ding salvaging aU equipment 
16 to owner. Mllng exrsfing tank with sand. removing any above- 25 EA 

ground equ ipment 

17 
Dewatering lor sewer line. up 10 4' drawdown. comple te. 

11 90 LF 
mcludrng gravr::l lrench stabihzatiO!l. complete in place 

1-- -- - ------·---.---- --·· 

18 
Dewatering !or sewer iine. more than 8' drawdown. complete. 

20 LF 
including gravel trench stabil ization, complete in place. 

19 
Dewatering for struc ture . up to 4' drawdown. complete. 

5 EA 
includ fn9 gravt~ l trench stabilization, compkHe in place 

...... . f ··- ·- -·--·- ---·-·--·--- --- -· -~ 

20 Dewatering for structure. 4' to 8' drawdown. complete. 1 EA 
......... .. 

21 Dewatering for structure. more !han 8' draw<lown, complete 1 EA 
-----···- -- ·-·-- -·- ----- .. ·-··- -------- -----

22 
Concre te encasement ol 8" SDR 35 PVC sewer ltne. complete 

200 LF 
in place. inclu(1ing reinforcement. 

·- .. _______ ______ .. --------

23 
8 inc!1 C-900 PVC in !ieu of concrete encasement comptete in 

200 LF 
place. tnclud1ng trenching. backf1!1!ng and testing 

24 
Concrete encasement of 10" SDR 35 PVC sewer line. 

200 LF 
complete in place inc!ud1ng reinforcernent 

-· . ---------··-~---·-

25 
10 inch C·900 PVC in lieu ol concrete encasement. complete in 

200 LF 
p!aca. including trenching. backfil ling and testing . 

26 
Existing roadway surface removal and replacement. complete 

1260 SY 
in place 

..... ·---- - ------------ .... -----·----

27 
Reseedrng ol NMDOT nghl·ol-way per NMDOT specilicalions 

7 acre and NMOOT Permit complete in place _, ____ , 
28 

Exploratory Digging to loca le Mesqui te MDWCA Water or 
200 LF 

Sewer Unes that Mesquite MDWCA cannot !ocate. 

29 Geolechmcal Testrng Allowance 100% Allow 

30 E leclrical Sorv1ce A!!owance 100% Allow 

Total Bid Lot 1 - Base Bid 
~---- - - ---
Bid Lot 2- Base Bid 
11ern No Descriuiiori ·· Quantity 

... --;--
Unit 

3 1 
8 inc!1 C-900 PVC sewer lorcemain. complete in place . 

40 LF Inc luding fittings. trenching. backfilling and testing 
. _ L - . . 

~ PW,)Jt,o_: I~) 4-I(Jl!',? Mo~ll!ct WW 1'1"10111(1 !I tw f>l~"tMI"lll".'"ll bd lQb.ll;,lUo.lf\ >I~ 

AUI Inc. New Mexico Underaround Contractors Inc. 

$ 349.00 $ 8 725 00 $ 430.00 $ 10.750 00 

$ 1.266.00 $ 31 .650.00 $ 1,250.00 $ 3 1.250 .00 

-- 1-- - --·-- ········ ··-· .. ·········-·· 

$ 64.00 $ 76 .160.00 $ 4600 $ 54,740.00 

$ 4300 $ 86000 $ 112.00 $ 2. 240.00 

$ 12,130.00 $ 60.650.00 $ 10.300 00 $ 51.500.00 
_____ .. __ 

$ 13597.00 $ 13.597.00 $ 13.500.00 $ 13.500.00 
·-~----.. 

$ 13.597.00 $ 13,597 00 $ 15,800.00 $ 15.800.00 
- -- -

$ 31.00 $ 6.200.00 $ 70.00 $ 14,000 00 

$ 29.00 $ 5.800.00 $ 40.00 $ 8.000 00 

$ 31.00 $ 6.200.00 $ 105.00 $ 21 .000.00 

$ 49 .00 $ 9.800.00 $ 50.00 $ 10,000 00 

$ 19.00 $ 23.940 00 $ 11 .00 $ 13.860 00 

~-------- -----

$ 1,207.00 $ 8.449 00 $ 1.760.00 $ 12.320.00 

$ 20.00 $ 4.000.00 $ 10000 $ 20.000.00 

$ 30.000.00 $ 30.000.00 $ 30.000.00 $ 30,000.00 

$ 150.000.00 $ 150.000.00 $ 150,000.00 $ 150~000 . 00 

$ 2,101,218.00 $ 1 ,883,620.00 

~;--·-·--=:-,-- - --- - - - - --~--·-... .. - ... - ... . ____ .... _ 
Uni t Cost Total Cost Unit Cost Total Cost 

$ 29.00 $ 1.160.00 $ 15.00 $ 600. 00 
L___ 

Mesquite Wastewater System Improvements 
Bid Tabulation 

... , • .,_,,"'~"'~--~"''"""""----""'"'"'''"''-·'' "'''~ Jl! Ri i0ff'" " 

Smithee 

$ 125 00 $ 3,125.00 

···--·-·----

$ 550.00 $ 13.750.00 

!' . ..... .. ....•..... 

$ 75 .00 $ 89. 250 00 

·-·---·-

$ 25.00 $ 500.00 

$ 10.000.00 $ 50.000.00 

--··----- . ---·-··· 

$ 6500.00 $ 6.500.00 
! 

$ 6.500 .00 $ 6,500 .00 
·- -··--·-· - - --·- -·· - ·--------··-· 

$ 55.00 $ 11.000.00 

r---·-- - .... ___ 

$ 55.00 $ 11.000.00 

$ 60. 00 $ 12.000 .00 

-----·--·- -----· -------· ----·- -

$ 60.00 $ 12.000.00 

$ 10.00 $ 12.600.00 

--·- ··--·- ----- 1- . .. -

$ 2.500.00 $ 17.500.00 

$ 55.00 $ 11.000.00 

$ 30.000.00 $ 30.000.00 

$ 150,000.00 $ 150.000.00 

$ 2,027,675.00 

··u.1iiC0si ······ r 0ia!£Ci5i 

$ 20 ,00 $ 800.00 
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AUI Inc . New Mexico Under round Contractors Inc. I Smithco 

PVC gravity sewer hnc. complete in place 
$ 32.00 $ 108 .480 .00 $ 41 .00 $ 138.99o.oo I $ so .oo I $ 

backli!ling and testin9 
. --·· __ _ , ... 

._ •• vw •• ·-··· · -----

- - - ;2 800 DO I $ 

- - ·--

33 1
10 inc_tl SDR _P VC g ra~ i t y seweT lrnt"!, complete rn place. 

2080 LF $ 35.00 $ 58.00 $ 120.64o.oo I $ 7s .oo I $ 
includtng trenchrng. backlrlling and testu'Q 

16 inch dramcter steel cnsing. bore and jack. cornp!cte in pluce. 

34 ttlCilJding casing. carrier prpe . spacers. end seals. excavation I 45 LF $ 264 .00 $ 11 .880.00 $ 245.00 t 11.025.00 $ soo oo I s 
backlill and any dewatering necessary 

~· ----· ·----· -·-- • -ww. ----·· - -··· ···-·-~ ·---- - - - --- ·-··-··· -·- --

18 inch drameter steel casing. bore and jack. complete in place . 
35 HlCiucltng casing. carrier pipe. spacers. end seats . excavation. 100 LF $ 293.00 $ 29.300.00 $ 255.00 $ 25,500.00 $ 50000 $ 

backfill and any dowatering 1)0Cessary 
---- · ---···-·· --·-·-- .. ··-------- ··---· ____ ,., 

4 foot diameter Type ~c .. manholt~. coated per NMSSPW C 

36 r ec1ron 920.4.6. complete 111 place. rncludrng vmtical drop 17 EA $ 3,204 .00 $ 54.468.00 $. $ 74.800.00 $ 4.000.00 $ 
where necessary. , .. ····· · .. ··· ········· · ···--- -----··- -·--··· ·-
Lrft Sk11ion No. 2 complete in place. including manhole 

37 1
concrete/fencing ·bollards. interior piping. valve vau lt. overf low 

line around valve vault to downstream man!10le. pumps. I 1 ILS I $ 176.o68 .oo I $ 176.068 oo I $ 1 o1 .ooo.oo I $ 101 .ooo.oo I $ 225.ooo oo I $ 

electr'ica! & controls . and electr ical service riser 

38 1
4 inch service hne complete in place . including trenching. 

backlill11\g and lesting I 3730 ILF I S 13.oo I$ 48.49o .oo I $ 17.oo I $ 63.41 o.oo I $ 10.oo I $ 

39 Cooooo oo.- '~" """"'"""'~""'"'" oo"<'<" '" f "{ f 435.00 $ '"'"J-$-.. 180.00 $ 8.460.00 $ 450.00 $ 
place . including !ranching. backl illing and 1esting 

·········-· ---~- -- - -··--- -~-- ·--··· 
Connect new 4 1nch service line 10 owner's t1ome, complete in 

40 place. includin9 double cleanoul. trenclling. backfilling and 47 EA $ 357 .00 $ 16.779 .00 $ 430 00 $ 20.21 0.00 $ 125.00 $ 
1esting 

Abandon existing septic tank. including salvaging all equipment 
41 to ownec filltng existing lank wilh sand . removing any above- I 47 l EA I $ 1.266.oo I s s9.502.oo I $ 1.25o.oo I $ 58.75o.oo I $ sso oo I $ 

ground equipmant 
_,. --------·-·· -· ----· --··-·---··--

42 
Dewatering for sewer line. up to 4' drawdown . co mp!ete . 

I 1650 ILF I$ 69 .oo I $ 113.85o .oo I $ 46.oo I $ 75.9oo .oo I $ 7s .oo I $ 
rncltrd ing gravellrench stabilrzalion. complete in place 

-----
43 1 oewa~efing for structure . up to 4' drawdown. comp!ete . 

tncludrng gravel trench stabilization, complete in place. 
$ 67 .730 .00 $ 51,500.00 $ 

- -------------
44 !Dewatering lor s1ruct11re. 4' lo 8' drawdown. comple le . $ 13.597.00 $ 13,500 .00 $ 

-----------····--···---~·--·--·------·--.. -.. 
45 1

Existing roadway surtace removal and replacement cornple1e 

I 550 SY $ 19.00 $ 10,450.00 $ 11.00 $ 6.050 .00 $ 10.oo I $ 
rn place 
---· -· -· - -· .. _ . ---- · ...... _ .. ·--- ' - - -----·-- -· · -·-- ----

4() 
I Exrsting Asphalt Pavement removal and replacement per 
[Pavement Section 1. cornplc le in place . 

6670 SY $ 25.00 $ 166.750.00 $ 30 00 $ 200. 100.00 $ 23.50 I $ 

lrotal Bid Lot 2 - Base Bid $ 971 ,749.00 $ 970,435.00 $ 

1 

!\ I'HO.I(C t~;. 44U62 M.?~~~t<\ W W l't\1,1),; l l li>'.l 1~\"'>li' i'. "0(;'/l.l•~f I <l:(llli;lt~~~ 4~• 

Mesquite Wastewater System Improvements 
Bid Tabulation 

_ ... 

169 500 00 

156 000 .00 

22.500.00 

50.000 .00 

68.000.00 

225.000.00 

37.300.00 

21. 150.00 

5.875.00 

25.850 .00 

123 750 .00 

50.000.00 

6.500 .00 

5.500 .00 

156.745.00 

1,124,470.00 
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____ l _____ , ____________________ AUI Inc . New Mexico Underoround Contractors Inc. Smithco 

Bid Lot 3- Base Bid 
item No. oescriOtion ·-··---- ---

Qua nli!Y 

47 
4 incll C -900 PVC sewer lorcemain complete in place. 

85 
tnc ludm9 t tem::h m~J. tn~ckfil l i ng and testing 

·- ---· .. ~""''" .. -· -· ----··· --··--------

48 
8 inch SDR 35 PVC gravity sewer line. complete in place. 

1880 
tnctudfng ttenchtng. backfilling and 1esting 

r-·-·---· ---~---~···-------

16 inch diameter steel casing. bore and Jack. complete in place. 
49 including casing. carrier pipe. spacers. end seals. excavation. 160 

back !ill . and any dowatenng necessary 

12 inch d iameter slcel casing. bore and Jack. complete in place. 

50 tnclud!f1g casing. carrier pipe. spacers, end seals. excava tion. 40 
back !HI . and any dewatering necessary _ , _______ 

4 loot diame10r Type "C" manl1ole. coaled per NMSSPWC 

51 Section 920.4 6. complete in place. including verl ical drop 7 
where necessary 

--~-""'" ___________ --· 
Lill Station No.3. complete rn place. including manhole. 

52 
concre le,fenctrlgjboUards. intenor piping. valve vault overHow 

1 
line around valve vault to downstraam manhole. pumps 

electrical & controls . and electrtcal service riser. 

53 
4 inch service line. complete in ptace , incfuding trenching. 

41 0 
backfilling and test ing 

""'"'"""""" 

54 
Connect now 4 inch se1vice tine to sewer main comptete in 

5 
place. including trenching. backfilling and lesl ing 

r-----r---- ----.. ·---· 
Connect new 4 inch service line to owner's home. comple te in 

55 place . 1nclud1ng double cleanoul. trenching. backfilling and 3 
tes ting 

" . ·---····· "'"""'" ·-- ---
Abandon ex isting septic tank. including salvaging al l equipment 

56 to owner. tilling existing tank wit11 sand. removing any above~ 3 
ground equipment 

" """"'" .... . •••••o 
..... _., _______ 

Connect exist ing force main to new sewer at nearest manhole. 

57 complete in place. including exploratory digging 10 locale 
existing line 

"""" ' "" " . . ·--····· ··········--··· 

58 
Dewatering for sewer line . up to 4' drawdown. comple te. 

including gravel trench stabilization. complete in place. 

59 
Dewatenng for structure. up lo 4' drawdown. comple te. 

Including gravel trenct1 stabil ization. complete in plac e. 

"'""1--
____ ___ , ___ ......... ___ __ _,_ ---· 

60 Dewatering tor structure . 4' to 8' drawdown. complete . 
... 

·············---~-

6 1 
Existing Asphc1fl Pavement removal and replacement per 
Pavement Seclion 1. complete in place . 

·---·-·-. -· ---- ····--··· -- -·-·-·-

Total Bid Lot 3- Base Bid 

~: !'H:U. !i:f:f$"•14()1'\~!l.ie!;QV!tl:>WW 1'1~- !H\d f'l~!.(tl:.:>t:.i&.lliii>lllaool\>4!1-• 
I :>4?01;.> 

I 

260 

3 

I 

1690 

Unil 

LF 

LF 

LF 

LF 

EA 

---

LS 

LF 

EA 

EA 

EA 

EA 

LF 

EA 

EA 

SY 

Unit Cosl Tola l Cost Uni l Cos! 

$ 2900 $ 2.465.00 $ 20 .00 

·-----· 

$ 32.00 $ 60 ,160.00 $ 49 .00 

$ 435.00 $ 69.60000 $ 245 .00 

$ 277 .00 $ 11.080.00 $ 258.00 

$ 3.315 .00 $ 23.205.00 $ 4.300.00 

--- - --1--------·---- ------·-

$ 143 999 .00 $ 143.999.00 $ 137 ,000.00 

$ 13.00 $ 5.33000 $ 17.00 

--- -- -· ·--·--·--

$ 434 .00 $ 2.17000 $ 180.00 

$ 333 .00 $ 999 .00 $ 430 .00 

$ 1.266 00 $ 3.798.00 $ 1.250 00 

$ 5.839 .00 $ 5.839.00 $ 660.00 

$ 69 .00 $ 17.940.00 $ 46 .00 

$ 13.588.00 $ 40 .764.00 $ 10 300 00 

$ 13.597.00 $ 13,597.00 $ 13.500 .00 

$ 25 .00 $ 42.250.00 $ 30.00 

$ 443,196.00 $ 

Mesquite Wastewater System Improvements 
Bid Tabulation 

• .,.~-----,..------. ->••"""" 

____ , ......... 

---

Tolal Cos! 
--- ·ufiitcosl ___ - Totaico5i ---·-

$ 1700.00 $ 20. 00 $ 1.700.00 

----------- -----· -----· 

$ 92,120 00 $ 50 00 $ 94 .000.00 

-~--

$ 39,200.00 $ 500.00 $ 80.000.00 

$ 10,320.00 $ 50000 $ 20.000.00 

- -
___ .. _ _ __ 

$ 30,100.00 $ 4.000. 00 $ 28.000.00 

- ---···- ---------- •········· ·········· '"'" """ """''""'" 

$ 137.000.00 $ 235.000.00 $ 235.000.00 

$ 6,970.00 $ 10.00 $ 4.100.00 __ , __ _______ 
·---- """" ..... ... . .. .. ""' 

$ 900 .00 $ 450 00 $ 2.250.00 

$ 1.290.00 $ 125.00 $ 37500 

··-··-··· "'""'" I " " 

$ 3,750.00 $ 550.00 $ 1.650.00 

----·--·· '"""""" "" "" "" """""""'"" '"""" "" I .. 

$ 660.00 $ 1050.00 $ 1 050.00 

-----·-

$ 11.960.00 $ 75.00 $ 19.500.00 

$ 30.900. 00 $ 10.000.00 $ 30.000 .00 

·----
_______ , ____ 

-·-·----- --··--·- --
$ 13.500.00 $ 6.500.00 $ 6,500.00 

-----· . ...... , ...... 

$ 50,700.00 $ 23.50 $ 39.7 15.00 

----- ·---- -···-- ·-- --- -·------- --
431,070.00 $ 563,840.00 
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AUI.Inc. New Mexico Underqround Contractors. Inc. Smithco 

-i==:;::-hc.-t.-.:;;;;-;~:;---iiT.;i;I(~:J--- Total cost - --- - - ---- -]!nit cos\. --fi'ota"lc ast ______ -- TotaiCost - - -- r 
4 inch C~900 PVC sewer forccrnain. complete in plac ..... 

incluctino trenching. backfilling and testing 
62 

63 
8 inch SDR 35 PVC gravtly sewer line. complete in place. 
including trenching. backfillinn and testing 

16 inch dtameter steel casing. bme and jack. complete in place. 
64 tncludmg casing. carrier pipe. spacers. end seals. excavatton. 

backfill . and any dewatering necessar·y 
- ---· _ .. __ """' ... - -~-------

4 1oot diameter Type "C" manhole. coated per NMSSPWC 
65 Section 920.4 6. complete 11 1 place. tncludii'IJ verttcal drop 

where necessary 

67 

68 

69 

4 inct1 service !ine. complete in place including trenching 
back tilling and testtng 

Connect new 4 inch service !1ne to sewer main comple te in 
place. includtng trenching. backfilling and testing 

Connect new 4 inch service line to owner's home complete in 
placo . including double c!eanou t trenching. backfilli ng and 
testing 

Abandon Hxisti119 septic tank. i ncllJ din~J salvaging a!! equipment 
70 Ito owner. filling existing tank wit11 sand removing any above

ground equipment. 

Connect ex:istinq force main to new sower at nearest manhole. 

71 leo ____ mplete in pla~e. including exploratory digging to loca te 
existing line. 

72 

73 

Dewatenng lor sewer line. up to 4' drawdown. complete. 
including gravel trench st ab1!iz at ~on. complete in place. 

Dewatering lor structure. up to 4' drawdown. comptele. 
tncludrng gravel trench stabiliZation. complete in place. 

Dewaterinq for slruclure . 4' to 8' drawdown 

75 
Ex1st1ng Asphal ~ Paven1ent rem~val and replacement per 
Pavement Sectton 1 . complete rn place 

Total Bid Lot 4 - Base Bid 
I 

i', ')>fl(lJ ~< T ~; ~4Qii<! I..~·W~ll!>l W W l'fkl'>'l 'I' BrJ I,HtW l: <l'!<~ t\"1 l clll ~t•"' >l<;.v 

1 2d);'i'lt;": 

20 LF $ 29 00 58000 I $ 2o.oo I $ 40000 

3050 ILF I $ 32.00 $ 97.600.00 I $ 46 .00 140.300.00 
:::1: ·-· 

•oo-f 
11 EA 

r-
LS 

23ll0 ILF 

34 EA 

32 lEA 

32 lEA 

'f ·- --
850 LF 

I 

lEA 

EA 

_es5o ~ ~~ 

$ 4 15.00 $ 74 .700.00 I $ 245.00 $ 44.100.00 I$ 5oo.oo I $ 

- 1 --

$ 3.262 .00 35.882.00 I $ 4.600.00 $ so 600 .00 I $ 4.000 oo 

-~-------- I 

$ 165. 130.00 I$ 165.130.00 I $ 122 .000.00 $ 122.000 .00 I $ 220 ooo oo I $ 

$ 13.00 $ 30 .940 .00 $ 17.00 $ 40.460 .00 10.oo I $ 

$ 434.00 $ 14 .756.00 $ 180 .00 $ 6.120.00 450.00 I $ 

~ ------- -
$ 356.00 $ 11 392 .00 $ 430 00 $ 13 76o. oo I $ 125.00 I $ 

-- f- -- -~--- 1--~ 

$ 1 266 .00 $ 40.512 .00 I $ 1.250.00 $ 40.ooo.oo I $ 55000 I $ 

$ 5.839 .00 $ 660 .00 $ t.98o.oo I $ t.05o.oo I $ 

----~ -
""'00 t-

---+----------- -- 1- - · ··+ 
$ 48 00 $ 40 .800.00 $ 46 00 $ 39 1 oo .oo I $ 75 .00 I $ 

$ 13.588 .00 40 .764.00 $ 10. 300 .00 $ 30.900.00 I $ 1 o.ooo.oo 

----~-------~-----+---------~-----~ 
I$ 13.597.00 13,597.00 $ 13.50000 

- -

1$ 25.00 I_$ 163.750.00 $ 30.00 

$ 747,92o.oo I $ 
--r 

Mesquite W astewater System Improvements 
Bid Tabulation 

$ 13.s oo.oo I $ 6.500 oo I $ 

$ 196.500 .00 $ 23.50 

'''"'"_. __ - ·"""'''"--·--- .... - ···-· "' 11\W!l'f ' . ·······~--···----

----

40000 

152.500 .00 

90.000.00 

44.000 .00 

220.000 .00 

23.800.00 

15.300 00 

4.000.00 

17.600.00 

3 15000 

63.750.00 

30.000.00 

6.500.00 

153.925.00 

824,925.00 
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AU I, Inc. I New Mexico Unde.!ll'ound Contractors. Inc. Smithco 

Bid Lot 5- Additive Alternate 
ltein. NoToe&crioi ioii Ouantl!.Y. ,J,1itiu;;;t cos t ··---tfotat cosi---------tun;tc~ \Total caSI ·-- -·· - --· ru.ii\c05t . Toi~t Cosi · 

76 
4 inch C·900 PVC sewer forcematn. complete in place 
tncludmg trenchmg. backh iJing and testing 

20 LF 29 oo I $ 58o .oo I $ 20.00 1 $ 40o.oo I $ 

n 
r---i-l I I ·-------·· 

8 inch SOli 35 PVC nravity sewe1 l•necompleto '" P;~~---- ~ 4380 kF ~- $ 32.00 $ 140 160 oo I $ 42 00 I $ 183.960. 00 
u1c!udtng trenchtng. backfilling and test;ng 

16 inct1 diarnete1 steel cas1ng. bore ;;md jack, complete in pl ace 
78 l tncluding casing_ carrier pipe. spacers. end seals. excavation. 

backfi ll . and any dcwator1ng necessary 
1--·-+--------·- --

4 loot diameter Type "C" manhole. coated per NMSSPWC 
79 !Section 920 A .6 compleh~ tn place. including verttca! drop 

where necessary. 

80 

81 

Lttl Station No.5 corn pl otE~ in place . includtng manhole 
concre te•fenctng/tx>llards. ulterior ptping. valve vault. overflow 

line around valve vault to downstl eam rm~nho le pumps. 
eleclncaJ & controls. and electrical serv tce riser 

4 1nch servicn lino. compft~te in p{ace inGiudin9 trE!nching. 
backlilling and 1esting 

90 LF 

15 EA 

LS 

3160 ILF 

$ 415 .oo I $ 37 .35ooo I $ 245.00 I $ 

$ 3.400.00 I $ s1.ooo.oo I $ 4 .750.00 $ 

$ 163.604.00 I $ 163,604.00 $ 127.000.00 $ 

$ 13 00 I $ 41 080 00 $ 17.00 $ 

....... --·--+---+--+--- - - +--- 1:-----t--

37 EA 434 .00 I $ 16.058.00 I $ 1so.oo I $ 

22,050 .00 $ 

71.250.00 $ 

127.000.00 $ 

53. 720.00 $ 

6,66o .oo 1 $ 

20 oo I ~ ---

so oo I $ 

500 00 $ 

4. 000 .00 $ 

220000.00 $ 

10.00 $ 

450 .00 $ 

~
Connoc. I new 4 1nch snrv ice li.ne tCJ sewer main complete in 
place. 1nctud•nn trcnchinfi. backfilling and testinn 

r ------ . --------+--1-~r---~-------+---~------~--
connect new 4 1nch service l1ne to owner's home. complete in 
place. •nciLJdinn double cleanout. trenching. backilllinfi and 
tes ting 

32 lEA I $ 348.00 $ 1113600 I $ 430.00 $ 13,760.00 $ 125 00 $ 

400.00 

219 .000.00 

45,000.00 

60.000 .00 

220.000 .00 

31.600 .00 

16,650 .00 

4,000 00 

--------------4~--~~-----4----------~------~----------~------~---------~ 

84 

I 

I 

88 

89 

Abandon existing septic tank. including salvaging a\1 equipment 
to owner. li!l ing ex isting tank with sand. H~mov \ng any above~ 
ground oquiprnent. 

Dewatering lor sewer linn . up to 4' drawdown. complete. 
Including gravel trench stat .. 

Dewatering lor struc ture . up •v .... ......... v.vvn ... '-'V" '~''" '"' · 
includ ing gravel trench stabihza tion. complete in place. 

Dewatering lor struc1ure. 4' to 8' drawdown. complete. 

Dewatering lor structure more t11an 8' drawdown. complete. 

Ex1sting Aggrogato Pavement removal and replacement per 
Pavement Section 2_ complete in place_ 

Total Bid Lot 5 - Addit ive Alternate 

t.. >'!!I }JI:C l~4~~.~t<i1WWi'i~ t1'1W! 't~t.>C,jSI<.J IOO.._~~'~~· 
t7.t :>!ll2 

32 lEA 

1 
1530 ILF 

EA 

r-
3 lEA 

EA 
r---

16070 SY 

$ 1,266 .00 $ 40,512 .oo I $ 1.250.00 $ 40,000.00 $ 550 .00 $ 

-- -

$ 49 .00 $ 74 .970 oo I $ 32.00 $ 

$ 13.583.00 $ 95,08 100 $ 10.300 .00 $ 

j-·- - - -· t- ---· ---·-··-"·--~-·----

$ 13.588.00 $ 40 .764 .00 $ 13,500 .00 $ 
---- -----·-·--·-·--··--· ··· 

$ 13597 .00 13.597 .00 I$ 15.8oo .oo $ 

r--
~-~5 .. 00 00 ..:~-.oool 

. ·-t---------

$ 7.00 112.490 .00 I $ 11.50 $ 184 .805 .00 

$ 838,382.00 I $ 

Mesquite Wastewater System Improvements 
Bid Tabulation 

" 1\lii '] ilQ'"'' " ' > 

880,965.00 

$ 23 50 $ 

$ 

17.600.00 

11 4.750.00 

70.000.00 

19.500 .00 

6.500 .00 
-------. ----···--··-·· 

377.645 00 

11202,645.00 
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__ . ___ _.L_ I AU I. Inc. ! New Mexico Underground Contractors. Inc. Smithco 

Bid Lot 6- Additive Alternate ' 1 ,--

~)i.NO ... Tb€-SCfiOi.iOO···- --··· ....... -·· ·~·---- ------···--·· --- louanll!Y_ Iunit !unit Cost lr otal Cost !unit Cost lrotal Cost ------------ ·-ruiiitCosi . Total Co-st-- ·· ·· ------· ··· --

$ 90 
4 mcll C-900 PVC sewer forcematn. complete in place. 
1ncludtng trenchmg. backfilling and testing 

2o .oo I $ 

------ I I I ---~~::: :-\ : 
9t 

8 incf·l SDR 35 PVC gravity sewer lme complete m tm•vG 

<nclud<ng trenching. backfilling and testing 

20 LF 

LF 

26 .00 I $ s2o.oo I $ 2o.oo I $ 

48.00 I $ 50 oo I $ 

400.00 

354 .000.00 I 7080 $ 2900 I $ 2o5,32o oo I $ 

1-----+---·---------- - ------- -+--- - --- -----1 

I 

16 inch d1amelor steel cas1ng. bore and iack.. complete in place. 
92 \incllJding casing. carrier pipe . spacers. end seals excavation . 

backfill. and any dewatenng necessary 

4 loot diameter Type ''C" manhole. coated per NMSSf'WC 
93 \Section 920.4.6 . complete in place. including vertical drop 

where necessary. 

94 

95 

Lrtt Slation No. 6. complete in place. includm9 manhole 
concrete!fencingibol!ards. interior piping. valve vault. overflow 
line around valve vau!t to downstream manhole, pumps. 
electncal & controls. and electrical service riser. 

4 rnch service lino, complete in place. including tr·enching. 
backfilling and testing 

40 LF $ 385 oo I $ 

20 EA $ 3,209.00 I $ 

LS $ t52.317.oo I$ 

6870 ILF $ 12.00 I $ 

15.400 oo I $ 245.00 I $ 9,8oo .oo I $ 50000 1 $ 

64.180.00 I $ 4 87500 I $ 97.soo.oo I $ 4.ooo.oo I $ 

152,317.00 I$ 125.ooo.oo I$ 12s.ooo.oo I $ 22o.ooo oo I $ 

82,44o.oo I $ 17.00 I $ 1 t6.790.00 I $ 1o.oo I $ 

-----·--- --------+--·-- -1-l-----+- . -1--·--·-,- ···--· ' "'""'""' "'" ' ''"'"• +·· --
96 69 EA $ 394.00 I $ 27.186.00 I $ 18000 \$ 450 oo I $ 

20.000.00 

80,000.00 

220.000.00 

68.700.00 

31.050.00 

~ 
Connect new 4 inch serv ice line to sewer main complete in 

place. includ1119 lrenching. backfilling and teslin(J 
12,420.00 I $ 

Connecl new 4 lnch service line to owner's home. complete in 
97 I place . including double cleanou t. trenching. backfillmg and 

testing 
69 EA $ 31 8.00 I $ 21 .942 .00 I $ 430.00 I $ 29.670 .00 I $ 12500 1 $ 8,625.00 

------1-~--------------~---~----- 1----------+------~------l 
Abandon existing septic tank, including salvaging all eqlllpmenl 

98 Ito owner, fl!l!ng existing tank with sand. rernovlng any above
ground equipment. 

69 EA 1. t5o.oo I $ 79,35o.oo I $ 1 ,25o.oo I $ as.2so. oo I $ 

---· --- --+--+---+ -------- - 1-

99 
Dewater ing tor sewe1 line . up 10 4' drawdown. complete 
Including gravel trench stabilrzation. complele in place. 

2800 ILF $ 45.00 I $ 126.ooo.oo I $ 32.00 I $ 89,600.00 I $ 

5So .oo I $ 37.950 .00 

75 oo I $ 210000.00 

-----+- --j 

100 !Dewa tering !or sewer line. 4' to 8' drawdown. comple te. 370 ILF $ 45.00 I $ 16,65o.oo I s 32.00 I $ 11.840.00 I $ 25 oo I $ 

-·---------··· 1- ·-· ----- ----· -----

101 

102 

Dt:walering lor str ucture . up to 4' drawdown. comptele. 
including gravel trench stabilization. complete in ptace. 

Dewatering lor structure. 4' to 8' drawdown. complete. 

t O EA 

EA $ 

12.44 1.00 I$ 124.410.00 I$ to,3oo .oo I $ 1 03,ooo.oo I $ 

12.44 t .oo I $ 49.764 oo I $ 13.500.00 I $ 54,000.00 I $ 

-- --1----1-----+-------1- --+----------····--·- ........... , 
103 !Dewatering for structure more !hanS' drawclown, complete. 

104 
Existing roadway surface removal and reptacomenL complete 
1n place. 

Total Bid Lot 6- Addit ive Alternate 

K 11fi(JJ!" 1. 1 ~i" "-4002 M•tS<f-"!1\ WW f"''lj)!W iHlo.:\ t~M$1Y~ "'· "·~}~! l at:.~oi(~Ub' 
12'1 ';,>\ l\2 

EA 

5400 ISY 

$ 12.441.00 I$ 24 .882.00 I $ 15.800.00 I $ 

18.00 I $ 97 .20o.oo I $ 11 oo I $ 

$ 1,087,561.00 I $ 

J 

Mesquite Wastewater System Improvements 
Bid Tabulation 

. ,..,._,_ ... , ,. 

31.600.00 I $ 

59.400 oo I $ 

1,167,110.00 I$ 

10.000 oo I $ 

650000\ $ 

6.500.00 $ 

23.50 I $ 

l 

9,250 .00 

·---··----·---

100.000.00 

26.000.00 

13.000.00 

126.900.00 

1 ,305,875.00 
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AUI Inc . New Mexico Underoround Contrac tors. Inc. I Smithee 

Bid Lot 7 - Additive Alternate 
It§;,; No t::rigti~n ···· ····· · ········ ······· H -··- - louantl!Y · I·Uilil Unit Cost Total Cost Unit Cos t Total Cost 

--- ~--··-OOOOMOM-0000- .. 00 

Ull;i cast - r0iiii ca.si· 

105 
4 rnch C-900 PVC sewer lorcemaln . complete tn place 

25 LF $ 26.00 $ 650 .00 $ 20.00 $ 500 .00 $ 20.00 $ 500.00 
tnc ludmg trenchrng. backtllling and testrng 

-· -·· -·-----

33 .00 I $ 

·--·------ -·-· r- · 
t OG 1

s tncl1 SOR 35 PVC gravity sewer ltne complote tn place. 
2480 LF $ 29 .00 $ 71 .920 00 $ 8 t ,840 .00 $ 50.00 $ 124 000 00 

rncludtng trenchtng. bacl\lllllng and test lf~) 

4 foot dimneter Type '"C '' manhole. coated per NMSSPW C 
107 I Section 920 4 6. complete in place. inclucllng vertical drop i 10 lEA I $ 3.209 .oo I $ 32 .o9o .oo I s 4.55o.oo I $ 45,5oo .oo I $ 4 ooo .oo I $ 40.000 .00 

whero necessary 
- - ------

l tlt Station No.7. complete in place_ including manl1olc. 

108 1
co ncreto/!encrnglboHards. rnterior prp ing. valve vault. overflow 
line around valve vault to downstream manhole. pumps. 

I ILS I $ 126.241 .00 I $ 126 .241 .oo Is 11 s.ooo.oo I s 11s.ooo. oo I s 21s.ooo .oo I $ 2 15.000 .00 

eleclrical & controls. and electnca! service nser. 

4 Inch service line. complete in place. including trenching. 
I 2150 LF $ 

12.00 I $ 25 .80j $ 17.00 ~ 365 50 00 I $ 10.00 I $ 
2 1.500.00 

backl tl ling and testing 
-·-·· .. -·····-'"·· 

t 10 
Connect now 4 inch servico !1ne to sewer main complete in 

30 EA $ I 1.820 .00 $ 180.00 $ 5.400 00 $ 450.00 $ 13.500 00 place. tncludtt 'ltJ lrencl1tng. backft\littg and testinq 
394 .00 $ 

1-- ---
Connect new 4 inch service hne to owner's home. complete in 

Il l plt'i co . incfud tng ctoub!e cteanout. trenching. bac k fllhn~l and 30 l EA I $ 31900 I $ 9.57o.oo I $ 43o.oo I s 12,9oo .oo I $ 125. oo I $ 3.750.00 
testing 

--
Abandon exis ting se ptic tank. including salvaging an equipment 

t12 ilo owner. ltlt1ng existing tank with sand . removing any above· I 30 l EA I S 1.15o.oo I $ 34 50o.oo I s t.25ooo I $ 37.soo.oo I $ 55000 1 $ 16.500.00 
ground oqu iprm~nt 

11 3 1 
Dewatering !or sewer line. up lo_4' drawdown_ complete. 

$ 36 .900 .00 1 $ 32.00 $ 
26 240. 00 ~-7~0~~-~ . -- 61.500 .00 

includmg 9ravol trench stabilization. comple te m place 
·-·---- -- ......... --· ···-·--

11 4 !Dewatering lor sewer line. 4' to 8' drawdown . complete. $ 560 .00 $ 112.00 $ 1.568. 00 $ 25 .00 $ 35000 

115 
Dewatering lor 5lructure, up to 4' drawdown. complete. 

5 EA $ 12.409.00 $ 62.045 .00 $ 10.300 .00 $ 51.500 .00 $ 10.000 00 $ 50.000.00 
includmg graved trench stabilization. complete in place 

----~ · ------ - ------···- - ----·--- ----- -·-· ·------- ----- ---

3 EA $ 12.44 5 .00 $ 37 .335 .00 $ 13.500 .00 $ 40.500.00 $ . 6.500 00 $ 19.500.00 
---------~-----·------"- -~---r--· -

te . 1 EA $ 12.452.00 $ 12.452.00 $ 15,800.00 $ 15.800 .00 $ 6.500 .00 $ 6.500 .00 
. --- -· ·--- - ·-··· -------·--·- ··-----

118 1
Ex1sttng Asphal t Pavemen t removal and replacement pe r 
Pavement Section 1. complete in place. 

5420 SY $ 23 .00 $ 124.660.00 $ 30 .00 $ 162.600.00 $ 127,370.00 

119 ! Extsttng Aggregate Pavement removal and replacement per ~~ 
7.00 l $ 25.06000i $ 11~$ 41 .170.00 Pavement Sect1on 2. complete 1n place 

- --~----- ----- --------- ____ : _____ _____ --- ----- - ------ -· · 

Total Bid Lot 7 · Additive Alternate $ 611 ,603.00 $ 674,568.00 

,._ i'!li:J<:.C I~ -t.Ull:\2 1-."""'l'J'ti! WW i'l>aWIIUII'I ''h.\w.i-.>l:<H:..Ol l abulol!•:.•-4 5-> 
I 7~ :<'Ill:' 

Mesquite Wastewater System Improvements 
Bid Tabulation Page 20 of 24 
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I 
Bid Lot 8- Additive Alternate 
i't ~;~li .. t~J"O ·.· ·1 'Desc·riP'i ·ic;;·) 

120 

12 t 

122 

123 

4 mct1 C-900 PVC sewer forcomain. complete 1n place 

mclud1ng 1r·end 11!1Q. backfilling ancl testing 

8 ltlCh SDR 35 PVC nmvity sower !me. complete in place 

1nclud1ng trenc llulg. backfill ing and testing 

4 foo t diameter Type "C" tHanhole. c·oatec1 per NMSSPWC 
Section 920.4 &. complete in place. including vertical drop 

where necessary 

Lift Stalion No.8. complete in place. including manhole. 

concrete/fencing,bo!lards. tnterior pip ing. va lvH vaul t. overflo w 

hne around valve vault to downstream manhole. pumps . 

electri cal & controls. and electncal serv ice nsec 

- ---.~~---;·;~~~~--~~-:~~~ - ~;~ - complete in place. inv•v'-"'"d "'"M"'"d· 
124 

backlilling and testing 

20 

2620 ILF 

I 
lEA 

LS 

AU I, Inc . New Mexico Underqround Contractors, Inc. Srnithco 

Total Cost Unit Cos t Total Cost Unit Cost roiai c05i 

$ 520.00 20 .00 I $ 400 .00 20 .00 I $ 400 .00 

$ 29 .00 $ 75.980 oo I $ 39.00 I $ 102. 180.00 50 00 131.000 .00 

$ 3.209 00 $ 22 .463 oo I $ 4.350.00 I $ 30,450.00 I $ 4.ooo .oo I $ 28.000.00 

--+-------+- - --+------J.- - --~---1 

$ 150.281 .00 $ 150.281.00 I $ 121.000 .00 121.000 .00 I$ 21 s .ooo oo I $ 215.000.00 

-- --

1$ 12.00 I $ 33 .360.00 I $ 17.00 I $ 47.260 00 27.800 .00 

125 

278t 

31 EA $ 394 00 $ g. DaCKTI\flrlQ ana !eSUrl9 13.950.00 

10.00 1 $ 

450 00 $ 
Connect new 4 inch service line to sewer main complete in 

place . rnctud r r~1 tr~mchm 
12.214.00 I $ 1sooo I $ 5.580.00 

Connect new 4 inch service hne to owner's home. comple te in 

126 lplacH. includ in9 doub!e cteanout. trenching. back fi lling and 

tes ting 

127 

128 

129 

1:\0 

131 

132 

Abandon existing septic tank. including salvaging all equipment 

to owner. lil!inq existing tank with sand . removing any above
nround oquipmont 

Dewatering for sewer line. up to 4' drawdown. complete. 

including gn1ve! trench stabt!izahon. complete in place. 

Dewatering lor structure. up to 4' drawdown. comple te 

tnc!ud ing grave! tr·ench stabilization. comple te in place. 

Dewatering !01" struc ture, 4' to 8' drawdown. complete 

Existing Asphalt Pavement removal and replacement per 

Pavement Section 1 cornplote in place. 

Existing Aggregate Pavement removal and repfacement per 

Pavement Section 2. complete in ptace . 

Total Bid Lot 8- Additive Alternate 
.. L 

•- f>i~ )Jl· •~I~·Hfl62 ~"- WW PhiiSU!!81l1 '-"tla>,t;-t . ._•ulJ..\I.l labJdlioloPlC:n 

31 lEA 

31 lEA 

520 ILF 

EA 

EA 

190 ISY 
I 

6830 lsv 

$ 318 .00 $ 9.858.00 I $ 430 .00 I $ 13.330. 00 12s .oo I $ 

-

Is 1.150.00 I$ 35 .650.00 I $ 1.250.00 $ 38.750.00 I $ 55000 1 $ 

-

I s 45.00 $ 

$ 12,441 00 $ 20,600.00 

23.400 .00 I $ 32.00 $ 

24 .882.00 1 $ 10.300 .00 $ 

16 640 oo I $ 75 00 

- -j- -- ·-- ·---

10.ooo .oo I $ 

$ 12.452.00 $ 12. 452 .00 $ 13.500.00 $ 13,500.00 
---1---------~--1------+--·------·~· 1 

~500 001 $ 

23 .50 $ $ 23 .00 $ 4.370 00 $ 30 .00 

$ 7 00 $ 47.810.00 $ 11.50 

$ 453,240.00 $ 

Mesquite Wastewater System Improvements 
Bid Tabulation 

....... _ ..... .. 

$ 5.700 .00 

$ 78.545 oo I $ 10.00 

-·--- ----
493,935.00 I $ 

---

.,..., • ., ••. *, 

3.875.00 

17.050.00 

39.000 .00 

•~o.ooo . oo 

6.500 00 

4.465.00 

68 300 00 

575,340.00 
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l 
Bid Lot 10 - Addi tive Alternate 
tierii-No. · -- ·--- - -- -----

f 

133 

134 

135 

136 

4 mch C-900 PVC st:war forcemain. complete in place . 
mctudtng ttench1ng. backfill ing and testing 

8 rncJ1 SDR 35 PVC gravi ty sewer line. complete in place 
1nclud1ng trench tng . ll·ackftlling ancl testinn 

4 foot drameter Type 'C' manhole . coated per NMSSPWC 
Section 920.4 6. complote in place. inc l ud~ng vertical dl'op 
whore necessary 

Lifl Station No. 10. complete in place. inc!udtnq manhole 
concrete.·fencing:bollards. Interior piping. valve vau!l . overflow 
line around valve vault to downstream manhole_ pumps. 
r:lectrical & controls . and electnca! service nser 

137 
~ -~~ch servrce line.complete in place. including trenching. I ~ackflllrng and test1ng 

138 
Connect new 4 inch service hne to sewer main complete in 
place . lnclu(i ln<J trench1ng. backftlling and testing 

Connect new 4 lnch service line to owner's home. complete in 
139 \place . including double cleanou t. trenching, backfilling and 

testing 

140 

141 

142 

Abandon existing sepUc tank. including salvaging all equipment 
to owneL !Hitng ex is ti i){J tank with sand. rornovinq any above
grOllnd eqt1iprnent 

Existing madwny surface rcrnoval and repl('iCe menl complete 
in place 

Total Bid Lot 10- Additive Alternate 

4 inch C-900 PVC sewer lorcemain. complete"' place. 
inciLiding tnmc~linn. backltlling and testint1 -

4 incll C-900 PVC sewm !orcemain In exlsling steel casirk} 
143 !complete in placB. including spacers. end seals. excavation. 

backfill and installation in existing 10 inch steel casing. 

144 
8 inct) SDR 3!5 PVC gravity sew(~r hne. complete in place 
mcluding trenching. backfilling and testing 

4 foot diameter Type "C" manhole. coated per NMSSPWC 
145 !Sect ion 920.4 6 complete rn place . 1r1cludrng vertrcal drop 

._.,.here necessary. 

K ('H(i.!t ( ; IS. «Of>2 "-"''''•~U<\~ WW \'>\II:.Oi ll &.1 PI>M.o! '!; ll,;~·&! [,lt.~o&.~\1()( • </:;.• 

AUI Inc New Mexico UnderQround Contractors. Inc. Smithco 

Quanti!::£ Unit Unit Cos! Total Cos · - -· T- ·-· ~-- · ---fu;;;i Cos! ------tToiai Cost _ _______ _ Ur1iic0si·--- Yiiiaicosi 

20 LF $ 25.00 $ 5oo.oo I $ 20 .00 $ 400. 00 $ 20. 00 $ 400.00 

-- ------- . ----· ·-··- ·---·. ·----·-· - ··----

640 ILF $ 29 .00 $ 18.56000 I$ 31 00 $ 19,840. 00 $ 50 00 $ 32 000.00 

2 l EA $ 3.175 00 $ 6.350 oo I $ 3.700 00 $ 7.400. 00 $ 4.000. 00 $ 8.000.00 

~· 
150 064 00 $ 

840 ILF $ 1200 $ 

150.064.00 I $ 111.000.00 $ 11 1.000.00 $ 21 o.ooo.oo I $ 210.000 .00 

to.oso.oo I $ 17.00 $ 14.280 00 $ 10.00 $ 8.400.00 

- ----- - r--- ------------ ------ --· .......... ·· -·--··---- -- ··· ··· ·--· ..... ... .. 

14 l EA $ 390.00 $ 5.460.00 $ 180.00 $ 2 520.00 $ 450.00 $ 6.300.00 

- ---+----------+------+- - - ----+-- ---i--- - --------1 

12 
lEA 

12 lEA 

I' 
sgo lsv 

Olianlily Unit 

45 kF 

145 ILF 

5290 ILF 

21 l EA 

$ 315.00 $ 3.780 .00 $ 430 .00 $ 5.180.00 $ 12500 $ 

$ 1.137.00 $ 13 644 oo I $ 1.250 00 $ 15.000 00 $ 550.00 $ 

$ 18.00 $ 10620001$ 11 .00 $ 6.490 00 $ 10.00 $ 

--- -- - --·-- -- -· ---· 

$ 219,os8.oo I $ 182,090.00 $ 

Unit Cos! rOial C v::tt unit cost --~aTcosi-- --··· · w,:,,tC:Cisi 

$ 25.00 $ 1,125.00 20.00 I $ 

$ 16.00 $ 2,32o.oo I $ 41.00 I $ 

$ 29 .00 $ 153410 00 1$ 43.00 I $ 

$ 3.175.00 $ 66.675 oo I $ 4.300.00 I $ 

Mesquite Wastewater System Improvements 
Bid Tabulation 

900.00 ~- 20. 00 

- ~ -
5.945.00 I $ 2500 I $ 

-- ---- -4 ------· 

227 470. 00 50. 00 

90,300 .00 4.ooo.oo I $ 

1.500.00 

6 (:)00 00 

5.900.00 

·--·------ ----·· 
279,100.00 

900.00 

3.625.00 

264 500.00 

84 000 .00 
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------ !--·--·----· 
lit! Statton No.9. complete in place inc!udHl fJ manhole. 

146 concreto fcnc1ng'bo!lards 1nterior pip ing valve vault pumps. 1 LS 
eler.tnca! & controls. and electric.-"JI service riser. 

147 
4 mch serv1ce !!no. complete in place. including trenching. 

2990 LF 
back lill inq and tcst1ng 

.. _ .. _ ·------- -·· 

148 
Connect new 4 1nch service hne to sewer main comple te in 

65 EA 
plaet1. includ1ng trench1ng. backfllhng and testing 

·- -- ·- -- .. ----- ----· -· -·· --·--- --·--- -- - · 
Connect new 4 1nch serv ice line to owner's homo. complete in 

149 place. including double cleanou t. trenching. backf!l!1ng and 65 EA 
testing 

-·-- · ·--
Abandon exis ting septic tank including salvaging a!! equipment 

150 to owner. f1ll1ng existing tank with sand. rernoving any above· 65 EA 
ground equipment. 

I 
Connect existing force main to new sewer al nearest manhole 

151 complete in place including exploratory digging to !oca te 2 EA 
existing hne. 

---- - -

152 
Dewatering for sewer line. up to 4 ' drawdown. comple te. 

1980 LF 
1nclud1ng grave! trench stabilization. complete in place . 

.... ... .. . ........ . .... . - ...... - ~ ....... -----·. --~ ... -----·-··-·-----------·--·-
153 Dewatering lor sewer line. 4' to 8' drawdown. complete. 625 LF 

....... 

154 
Dewatering lor structure. up to 4' drawdown. complete. 

10 EA 
including grave l !rench stabi lization . complete in place. 

155 Dewatering !or structure . 4' to 8' drawdowrt complete. 3 EA 

156 Dewatering tor struc ture. more t11an 8' dra-wdown, complete. 2 EA 
........ ___ 

157 
Existing Aspllall Pavement removal and replacemenl per· 

13450 SY 
Pavement Seclion 1 conlp!ete in p!ace 

...... ---· ·· __ ... -- - --···-·-·- ----- ---- - - - -
158 

Ex1St1ng Aggregate Pavement removal and replacement per 
1270 SY 

Pavement Section 2. complele in place . 

--- ---
Total Bid Lot 9 - Additive Alternate 

I __ .. ___ -- - ------____ ,. ___ 
·----- ---· - - ·-· 

Bid Alternate 1 
"" """"·----- ... .. -..... 

159 
Por table Electnc Genera lor. 480V . 3 phase. 3 wire. sized 

1 EA 
approprialcly to providH tJackup power 10 Lift Stat1on No. 1 

... . ··-·· · _,_ 
---- --··-~·---

Portable E:leclric Generalor . 240V. 3 phase. 3 wire. sized 
160 appropnate!y to provide backup power to Lill Stations No . 2 1 EA 

lhroug11 10 
---····-··-- --·· 

Total Bid Alternate 1 
i .... - ..... _. 

1~.>, ~·V)t!? \ I<.Nqu•hJ '-N W 1"1 "~'" i i~M l'l" i'<W i". ~~~-'ii->o j lrit,, <il!l~l\\ 4><' 
l ;>~ ('!11.:" 

AUI Inc. New Mexico Underaround Co ntractors Inc. Smithco 

$ 128.140.00 $ 128.140.00 $ 129 000 00 $ 129.000 .00 $ 200 000 00 $ 200. 000.00 

----··~-~------~ 

__ s ___ 12.oo [ $ 35.880.00 $ 17.00 $ 50.830 .00 $ 10.00 $ 29.900.00 

-------- ------·---- . .. ....... 

$ 390 .00 $ 25.350 00 $ 180.00 $ 11.700.00 $ 450 .00 $ 29 .250.00 

- - - '---------- .. - ·-- .. ...... _ ---·· 

$ 314 .00 $ 20 .4 10.00 $ 430 .00 $ 27.950 .00 $ 125.00 $ 8. 125.00 

_ .. , ... .. ..... _._ . ---·· 

$ 1.137.00 $ 73,905.00 $ 1.250.00 $ 8L250.00 $ 550.00 $ 3575000 

-- --- - .. ·-- - - - -· r----- - --· .. ----- --·---· ·- · · ..... I······· ······· ..... . 

$ 5.31 5.00 $ 10.630.00 $ 660 00 $ 1.320.00 $ 1.050.00 $ 2 100 .00 

.. - - ···- . ...... . 

$ 44 .00 $ 87 ,120.00 $ 32 .00 $ 63,360 00 $ 75.00 $ 148.500.00 

.. _ --·--·--- ...... .. ------- ---~- ...... _ .. ___ ... _ .... - -- ·- ___ ......... 

$ 44 .00 $ 27.500.00 $ 32.00 $ 20.000 .00 $ 25.00 $ 15.625 00 
r---·-·-.. - -- ·---- ............ . ........... ............. + 

$ 12.320 .00 $ 123.200 .00 $ 10.300.00 $ 103,000.00 $ 10.000 00 $ 100.000.00 

$ 12.31 2.00 $ 36 .936.00 $ 13.500 .00 $ 40.500 .00 $ 6.500 .00 $ 19.500.00 

$ 12.309 .00 $ 24 .618 .00 $ 15.800 .00 $ 31.600.00 $ 6. 500 .00 $ 13. 000 .00 

$ 22 .00 $ 295.900 .00 $ 30.00 $ 403 500 .00 $ 23 .50 $ 316.075 .00 

--- - -- - --------- - .. - -- · . -··----- . 

$ 7.00 $ 8.890.00 $ 11.50 $ 14.605.00 $ 10.00 $ 12.700.00 

$ 1,122,009.00 $ 1,303,230.00 $ 1,283,550.00 
------ ---·-·· - ·. ,-- ·-- ·- ···-----

·- ·- - -- ---- ·- , .. - ·----~ ... _. ___ _. _______ 
····--

$ 39.577.00 $ 39.577.00 $ 38.300.00 $ 38.300 .00 $ 40.000 00 $ 40.000.00 

- - -- ---·---· - ··---··-- - -·· ·-·-· -·-·-·-- ... -· -----··-

$ 39.577.00 $ 39 ,577.00 $ 38 ,300 .00 $ 38.300 .00 $ 40.000 .00 $ 40.000 .00 

-·- --- --- - --- r----- ---- ---- ---· . ........ . ___ ................... f · . ............. 

$ 79,154.00 $ 
-- r--

Mesquite Wastewater System Improvements 
Bid Tabulation 

76,600.00 $ 80,000.00 
·- -·- -----------~------······ --······-· r· 
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Bid Alterna te 2 

t6 1 
Pori able Electric Gen8r a tor selectable voltage 240V & 480V, 3 
phase . 3 wire. sized appropnately to prov ide backup power to 
Lift Stalions No. 1 !hrou!Jh 10 

+ - --+------J 
Total Bid Alternate 2 

AUI. Inc. ! New Mexico Underground Contractors. Inc. 

EA I $ 52 013.00 I $ 52 01 3 oo I $ so.3oo .oo I $ 50.300 .00 I $ 

$ 52,013.00 I $ 50,300.00 l $ ... ,,,.,, ~ -+-- -+-+----------r--- ---- - ..... . -+--- -------··-----r-· - ---·------ --- · ------------········. . '" 

Smithco 

55.ooo .oo I $ 55.000 .00 

55,000.00 
··· r · 

Bi<i s~rr.ffia:r - · ---- ---~-1 I I ~ -- I - --1 --- -- -T------ ·----J 
.. 1!:1' _________ ~-------.. ---- - - +1 - -+-t- +-- - -r--- ----T----r-::---:-::-::-:::-:=--::1-

I 

r otal Brd Loti · Base Brd $ 2,101,2 18.00 $ 1,883,620.00 $ 2,027,675.00 

Total Bid Lo12- Base Brd $ 971 ,749.00 $ 1 '124,470.00 

Total Bid Lot 3 . Base Bid $ 443,196.00 $ 563,840.00 

Total Bid Lot 4 - Base Brd $ 747.920.00 $ 739,720.00 $ 824,925.00 

Total Bid Lot 5 · Additive Alternate $ 838,382.00 $ 1 ,202,645.00 

Total Bid Lot 6 · Additive Alternate $ 1 ,087,561 .00 $ 1 ,305,875.00 
-···-·- -· - -····- ··-· ~--· 

$ 611 ,603.00 Total Bid Lot 7- Addrtrve Alternate ... + ... $ 735,770.00 
---- - ··--------

Total Bid Lot 8- Addittve Alternate $ 453,240.00 $ 575,340 00 
1-- -+- _______ _,,. 

$ 219,058.00 $ 182,090.00 
---- -----+-- -+- +--- - - l-- - - - - -+-------1f------ -

$ 279,100.00 
--·- ---·-·-- ~-~-- ---

Total B1d Loti O- Additive Alternate 
---+----·~-- ...... 

Total Bid Lot 9 Addltrve Allemate $ 1 '1 22,009.00 $ 1 ,303,230.00 $ 1 ,283,550.00 
------------------- + ---+---+-------+------- - · ·-- ----------- , ..... --- J ...... 

Total Bid Alternate 1 $ 79,154.00 76,600.00 
.. -----·- ·- - - +----

Total Bid Alternate 2 $ 52,013.00 50,300.00 
·-··· . L ____ - ----- -··· ···-·- -------· -~-----·· - -- ----·· 

Total Bid- All Bid Lots and Alternates ·· ···-- - - _ _ 2 $ __ 8,727, 103.00 _____ --~8~-'~~~ : 9.9 . .. 1 Q,Q?!3 ,_ 1 _~Q,QQ _ 

t<: l';l'·,,!{•(,l& -t406;?M(~~~I W\'I Pt<il'$ftll&! l'tt.).',t.> l~:I1J.~f l ill~li/~10)1\ ~li' 

I hereby certify that the bid fig ures shown ve were received at the Bid Opening on January 19, 2012 
at 1:00PM. 

c.. .) 

Jody M. Garcia 

\\J 
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Mesquite Wastewater System Improvements

Funding Analysis

Bid Lots 1 - 7 Bid Alternate 2

Project Costs

Description Excluding NMGRT NMGRT % NMGRT Including NMGRT

Construction 5,121,130.00$                 6.3750% 326,472.04$        5,447,602.04$                

Engineering (Basic + Additional) 990,930.53$                    7.0000% 69,365.14$          1,060,295.67$                

Basic Services (@ 6.4% of Construction) 348,646.53$                    

Additional Services 642,284.00$                    

Inspection (@ 3.5% of Construction) 190,666.07$                    7.0000% 13,346.62$          204,012.69$                    

Legal Service 48,783.53$                       7.5625% 3,689.25$            52,472.78$                      

Contingency 497,697.82$                    N/A -$                      497,697.82$                    

Total 7,262,081.00$                

Project Funding

Description Total Amount

Colonias Grant FY03 2,267,000.00$                 

Colonias Grant FY03 100,000.00$                    

Colonias Grant FY04 150,000.00$                    

Colonias Grant FY04 1,041,200.00$                 

RUS Loan FY04 100,000.00$                    

RUS Loan FY09 606,000.00$                    

Grant FY09 980,179.00$                    

Colonias Grant FY09 2,017,702.00$                 

Total 7,262,081.00$                 

K:\PROJECTS\44062-Mesquite WW Phase II\Bid Phase\Excel\2012-02-01 Mesquite WW Funding Analysis-Current Funding.xlsx

2/3/2012
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325 Holguin Road Box C          Vado, New Mexico 88072           (575) 571‐3628 

PROCEDURES FOR ASSOCIATIONS WISHING TO MERGE INTO THE AUTHORITY: 
 

1.  Mergers are sanctioned within the Sanitary Projects Act.  Review NMSA 1978 3‐29‐19 
 
2.  Association Board makes a formal written request for merger with the Authority 
 
3.  Upon concurrence with the merger request by the Authority Board, perform a title 

search to identify all real property, rights‐of‐way and easements owned by the 
Association and provide full access to Authority staff to examine financial & operational 
records.  Authority will also provide access to its records & documents to the 
Association board. 

 
4.  Hold a membership meeting, and perhaps one or more informational meetings even 

prior to that. 
 
5.  At the membership meeting, adopt two resolutions: The first one is to merge with the 

Authority and transfer all functions, appropriations, money, records & equipment and 
all personal property & real property including water rights, easements, permits & 
infrastructure as well as all encumbrances, debts & liabilities pertaining to or owned by 
the Association to the Authority.  The second is to transfer the ownership of all water 
rights to the Authority. 

 
6.  Notify funding and regulatory agencies of the membership decision to merge. 
 
7.  Both the Association Board and the Authority Board adopt by resolution a plan of 

merger 
 
8.  Appoint an advisory member to the Authority board of directors to serve until an 

Authority election has been held that includes the new service area. 
 
9.  After the affirmative Association member vote, the Authority will 
 

A.  if applicable, restructure district boundaries to comply with election code section 
on special elections and potentially increase the number of directors if 
warranted (max of 7); 
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325 Holguin Road Box C          Vado, New Mexico 88072           (575) 571‐3628 

B.  hold informational meetings to inform Association customers of Authority 
policies & procedures; 

 
C.  diligently proceed with all of the necessary steps to complete the merger; 
 
D.  incorporate any ongoing or proposed Association projects into the Authority 

Infrastructure Capital Improvements Plan and proceed with them as Authority 
projects; 

 
E.  Offer continued employment to current Association employees;  
 
F.  File an amended service area to include the Association’s place of use of water 

rights with Doña Ana County and the New Mexico Office of the State Engineer; 
 
G.  Apply to NM Office of the State Engineer for combine & comingle of water rights 

as required under NMSA 1978 73‐26‐1; 
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