Souder Miller & Associates

Valle Del Rio Phase Il
Lower Rio Grande Public Water Works

Morrow Inc.

ID o Task Name
1 |EA  Preconstruction Meeting
~ 2 B SWPPP NOI Filed By
Morrow
3 [E  SWPPP Sent to DAC for
Review - Review has Been
[ Delayed
4 [E  Project Submittal Lead
Time From Supplier Due
to AIS Requirements
5 |[E  Project Submittal Review
Time
6 |E  Pipe Material Lead Time
Due to AlS Project
B | Requirement
7 [y  Water System
8 [y water Main
9 | % Water Services
|10 l% New Hydrants
11 ‘% Water Testing
12 ‘% Roadway Paving
13_|% Rio Mojado CT
14 & Rio Seco CT
15 ; Rio Dorado CT
16 . Rio Hondo CT
17 ‘l% Rio Hondo ST
18 ‘[% Agua Fria ST
19 il% Rio Bravo DR
20 G Valle Del Rio DR
!
21 ‘% Rio Dorado DR

Duration

'1 day

1 day

24.81 days?

11.06 days

11.06 days?

13.56 days?

55 days
30 days
15 days
5 days
5 days
42 days
3 days
3 days
3 days
3 days
4 days
4 days
6 days
6 days

10 days

Start Finish
‘Wed Wed
4/22/20 4/22/20
Wed Wed
4/22/20 4/22/20

Wed 5/6/20 Tue 6/2/20

Fri4/17/20 Wed
4/29/20

Thu 4/30/20 Tue 5/12/20

Wed
5/13/20

Wed
5/27/20

Wed 6/3/20 Tue 8/4/20
Wed 6/3/20 Tue 7/7/20 3

Tue 7/7/20 Thu 7/23/20 8

Thu 7/23/20 Wed 9
7/29/20
Wed Tue 8/4/20 10

7/29/20
Tue 8/4/20 Fri 9/18/20

Tue 8/4/20 Thu 8/6/20 11

Thu 8/6/20 Mon 13
8/10/20

Mon Thu 8/13/20 14

8/10/20

Thu 8/13/20 Mon 15
8/17/20

Mon Thu 8/20/20 16

8/17/20

Thu 8/20/20 Wed 17
8/26/20

Wed Tue 9/1/20 18

8/26/20

Tue 9/1/20 Tue 9/8/20 19

Tue 9/8/20 Fri9/18/20 20

Predecessors

Task Calendar

None
None

None

None

None

None

5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H

5D X 10H

I ’
[TlelslsImlTlwlTlFls

Apr 19, ‘20 Apr 26, '20

simlTiwlrtlrls

hgar 3,'20

: ‘Marw,'zo
mMliTlwltlrlsls

miTlwlTlFls

Mar17,'20
simlTlwltlels

0%
m Preconstruction Meeting

0%

mm SWPPP NOI Filed By Morrow

0%

e —— S\\/PPP Sent to DA

[z

20

Tiwltlels

Jun7,'4

‘Ma 31,20
sr s |m

MiTIwlTlrls

0%

s Project Submittal Lead Time From Supplier Due to AlS Requirements

0%

EEssma————y Project Submittal Review Time

e Pipe Material Lead| Time Due to AIS P|

0%
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Souder Miller & Associates

Valle Del Rio Phase Il
Lower Rio Grande Public Water Works

Morrow Inc,

10

11

12

13

14

17

18

19

20

21

Task Name
i
Ed  Preconstruction Meeting
SWPPP NOI Filed By
Morrow
Ed  SWPPP Sent to DAC for

Review - Review has Been
Delayed

=4 Project Submittal Lead
Time From Supplier Due
to AIS Requirements

B project Submittal Review
Time

Pipe Material Lead Time
Due to AlS Project
Requirement

% Water System

a3
&

ffAldy  Water Main
Water Services
New Hydrants
Water Testing

Roadway Paving
Rio Mojado CT
Rio Seco CT
Rio Dorado CT
Rio Hondo CT
Rio Hondo ST
Agua Fria ST
Rio Bravo DR
Valle Del Rio DR

Rio Dorado DR

P PP RPRPERPP PP

Duration

1 day

1 day

24.81 days?

11.06 days

11.06 days?

13.56 days?

55 days
30 days
15 days
5 days
5 days
42 days
3 days
3 days
3 days
3 days
4 days
4 days
6 days
6 days

10 days

Start

Wed
4/22/20
Wed
4/22/20

Finish
~ Wed
4/22/20

Wed
4/22/20

Predecessors

Task Calendar

10 Jun 14,20
TlwliT

Jun 21,720

Wed 5/6/20 Tue 6/2/20

Fri4/17/20 Wed
4/29/20

Thu 4/30/20 Tue 5/12/20
Wed Wed
5/13/20 5/27/20

Wed 6/3/20 Tue 8/4/20
Wed 6/3/20 Tue 7/7/20 3

Tue 7/7/20 Thu 7/23/20 8

Thu 7/23/20 Wed 9
7/29/20
Wed Tue 8/4/20 10

7/29/20
Tue 8/4/20 Fri9/18/20

Tue 8/4/20 Thu 8/6/20 11

Thu 8/6/20 Mon 13
8/10/20

Mon Thu 8/13/20 14

8/10/20

Thu 8/13/20 Mon 15
8/17/20

Mon Thu 8/20/20 16

8/17/20

Thu 8/20/20 Wed 17
8/26/20

Wed Tue 9/1/20 18

8/26/20

Tue 9/1/20 Tue 9/8/20 19

Tue 9/8/20 Fri 9/18/20 20

None
None

None

None

None

None

5D X 10H
5D X 10H
5D X 10H
50 X 10H
5D X'10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H
5D X 10H

5D X 10H

\C for Review - Review has Been Delayed

Jun 28, '20

FlslsimltTiwlitlrlslsimltTwl it Flslsimltiwlt| Fls!

Jul 5,20 Jul 12,20
siMltiwiT Fls

Jul 19, 20

simlt|w tlrlsisimlTiwitlrls|simlTIw|TlF[sS

Jul 26, '20

roject Requirement

0%

_ - WaterMain

. Water Services

— ——— [

) o | 1 |
e New Hydra
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Souder Miller & Associates Valle Del Rio Phase || Morrow Inc.
Lower Rio Grande Public Water Works
1D Task Name Duration Start Finish Predecessors Task Calendar Aug 2,20 Aug 9, '20 Aug 16, 20 | Aug 23,20 Aug 30,20 | sep 6,20 _ | Sep13,'20 | Sep 20, 20
- . N i Jsimitiwlrlels!simiriwltlrlsisimiTiwlrlels sim[riwlr|[rlslisimitiwlir|lelsisim[tiw[rielsisimiTiwir|rlsis[mitiwlT
1 [E@  Preconstruction Meeting 1 day Wed Wed None
4/22/20  4/22/20
2 [E  SWPPP NOI Filed By 1 day Wed Wed None
Morrow 4/22/20 4/22/20
3 [E  SWPPPSentto DACfor  24.81days? Wed 5/6/20 Tue 6/2/20 None
Review - Review has Been
Delayed
) ) . | — - — — 11
4 B Project Submittal Lead 11.06 days Fri4/17/20 Wed None
Time From Supplier Due 4/29/20 |
to AIS Requirements
5 [ Project Submittal Review 11.06 days? Thu 4/30/20 Tue 5/12/20 None i
Time |
6 [EB  Ppipe Material Lead Time 13.56 days? Wed Wed None
Due to AlS Project 5/13/20  5/27/20 |
Requirement B L
7 G  WaterSystem 55days  Wed 6/3/20 Tue 8/4/20 5D X 10H :
i——| Water System
8 Water Main 30 days Wed 6/3/20 Tue 7/7/20 3 5D X 10H | '
9 Water Services 15 days Tue 7/7/20 Thu 7/23/20 8 50 X 10H B ] 1 -
10 6y New Hydrants 5 days Thu 7/23/20 Wed 9 5D X 10H B i |
7/29/20 s {
11 Gy Water Testing 5 days Wed Tue 8/4/20 10 5D X 10H
7/29/20 s Water Testing
12 Roadway Paving 42 days Tue 8/4/20 Fri9/18/20 5D X 10H i i
i ! 1 Roadway Paving
13 Rio Mojado CT 3 days Tue 8/4/20 Thu8/6/20 11 5D X 10H 0% 1 B
S Rio Mojado CT
14 By Rio Seco CT 3 days Thu 8/6/20 Mon 13 5D X 10H T 0% ]
8/10/20 immm—Rio Seco CT
15 Gy Rio Dorado CT 3 days Mon Thu 8/13/20 14 5D X 10H 0% ]
8/10/20 ‘IRIo Dorado CT
16 Rio Hondo CT 3 days Thu 8/13/20 Mon 15 5D X 10H 0% R -
8/17/20 S Rio Hondo CT
17 G Rio Hondo ST 4 days Mon Thu 8/20/20 16 5D X 10H 0% | ™
8/17/20 .Rio Hondo ST
18 @ Agua Fria ST 4 days Thu 8/20/20 Wed 17 5D X 10H ‘ 0% | R [
8/26/20 s Agua Fria ST
19 Gy Rio Bravo DR 6 days Wed Tue 9/1/20 18 5D X 10H T ? 0%
8/26/20 g .Rio Bravo DR
20 G Valle Del Rio DR 6 days Tue 9/1/20 Tue 9/8/20 19 5D X 10H i N | 0%
Ss——— V/2lle Del Rio DR
21 Y Rio Dorado DR 10 days Tue 9/8/20 Fri9/18/20 20 5D X 10H ' T | 0%
Rio Dorado DR
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